

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: Tuesday June 23, 2020

CONTRACT NO.: K-1920-13

SUBMITTED BY: Jack Burdett

PROJECT: FYE 2020 SIDEWALK CONCRETE PROJECTS

CONTRACTOR: EMC Services, LLC  
Address: 1400 SW 56<sup>th</sup> Street  
City, State, Zip: OKLAHOMA CITY, OK 73119

Original Completion Date: July 31, 2019

Previous Completion Date: August 31, 2020 ORIGINAL CONTRACT AMOUNT: \$312,298.50

(Increase) this change order 15 Calendar days


New Completion Date September 15, 2020 PRESENT CONTRACT AMOUNT: \$325,520.00


DESCRIPTION	DECREASE	INCREASE
<u>See Attached "Change Order Detail"</u>	\$0.00	\$31,740.00

Note: This change order is based completely on the unit prices from the original contract. There are no new items.

NET CHANGE: \$31,740.00

REVISED CONTRACT AMOUNT \$357,260.00

CONTRACTOR:  DATE: 6/15/2020

ARCH./ENGINEER:  DATE: 6/15/2020

CITY ATTORNEY: \_\_\_\_\_ DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_ DATE: \_\_\_\_\_

(Mayor)

CHANGE ORDER DETAIL  
CHANGE ORDER NO. 2  
City of Norman  
Cleveland Co., Oklahoma

Project Name: FYE 2020 SIDEWALK CONCRETE PROJECTS

Design Engineer/Manager: Jack Burdett

Address/Phone: 201 WEST GRAY

NORMAN, OK 73070

405.366.5459

Project Account Number's: TC0262

Contract No. K-1920-13

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change Orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.
- C. Change Orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- D. All change orders shall contain a unit price and total for each of the following items:
  1. All materials with cost per item; and
  2. Itemization of all labor with number of hours per operation and cost per hour; and
  3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type; and
  4. Itemization of insurance cost, bond cost, social security, taxes, worker's compensation, employee benefits and overhead cost; and
  5. Profit for the contractor.
- E. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
- F. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection D of this section.
- G. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

