

NORMAN UTILITIES AUTHORITY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

DATE: July 30, 2015

CHANGE ORDER NO.: 1

CONTRACT NO.: Contract K-1415-91

PROJECT: Sewer Maintenance Project FYE 2013

CONTRACTOR: Urban Contractors, LLC  
7113 North Bryant  
Oklahoma City, OK 73121

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>365</u> calendar days	<u>\$2,873,020.00</u>
PREVIOUS CHANGE ORDERS:	<u>0</u> calendar days	<u>\$0.00</u>
THIS CHANGE ORDER:	<u>40</u> calendar days	<u>\$105,454.00</u>
REVISED AMOUNT:	<u>405</u> calendar days	<u>\$2,978,474.00</u>

ORIGINAL START DATE: April 6, 2015

ORIGINAL COMPLETION DATE: April 5, 2016

PREVIOUS COMPLETION DATE: April 5, 2016

NEW COMPLETION DATE: May 15, 2016


DESCRIPTION:				
Change Order No. 1:				\$ Increase
(1) Additional Pipe-bursting required	Unit	Quantity	Unit Price	Total Price
OSHA Trench Safety	LF	1,300	\$3	\$3,900
Add Open Trench Pipe Replacement - 8" PVC Pipe	LF	300	\$61	\$18,300
Add Pipe-bursting 8-inch Pipe to 8-inch HDPE Pipe	LF	1,000	\$50	\$50,000
Add Seal & Coat Sewer MH with new ring & cover	EA	6	\$1,000	\$6,000
Add Re-connect Service Line to New HDPE Sewer	EA	6	\$225	\$1,350
Add Site Restoration	LS	1	\$2,500	\$2,500
Add Post Construction Clean & TV	LF	1,300	\$1	\$1,300
Sub-Total:				\$83,350
(2) Replace failed sewer line along Walnut Road				\$22,104
Total:				\$105,454

SUBMITTED BY  
CONTRACTOR:

  
Urban Contractors, LLC


Date: 6-30-15

RECOMMENDED BY  
STAFF ENGINEER:

  
Norman Utilities Authority

Date: 7/3/15

APPROVED AS TO  
FORM AND LEGALITY:

  
City Attorney

Date: 8/11/15

ACCEPTED BY  
NORMAN UTILITIES AUTHORITY:

Cindy Rosenthal, Chairman

Date: \_\_\_\_\_