


ID	Task Mode	Task Name	Duration	Start	Finish	% Complete	Predecessors	
0		Norman-EDC Phase I	368 days	Fri 2/14/20	Tue 7/13/21	0%		
1		Notice To Proceed	1 day	Fri 2/14/20	Fri 2/14/20	0%		
2		1. Document Review	30 days	Mon 2/17/20	Fri 3/27/20	0%	1	
3		2. Advisory Committee Meeting	7 days	Mon 3/30/20	Tue 4/7/20	0%	2	
4		3. Interview of Staff and Stakeholders	21 days	Wed 4/8/20	Wed 5/6/20	0%	3	
5		4. Potential Barriers Determination	21 days	Wed 4/8/20	Wed 5/6/20	0%	3	
6		5. Develop Diagnostic Report	45 days	Thu 5/7/20	Wed 7/8/20	0%	5	
7		6. Develop Community Benchmarking	45 days	Thu 5/7/20	Wed 7/8/20	0%	5	
8		7. Stakeholder Engagement	14 days	Thu 7/9/20	Tue 7/28/20	0%	7	
9		8. City Council Session	14 days	Thu 7/9/20	Tue 7/28/20	0%	7	
10		9. Final Diagnostic Report and Community Benchmarking	45 days	Wed 7/29/20	Tue 9/29/20	0%	9	
11		Norman-EDC Phase II	160 days	Wed 9/30/20	Tue 5/11/21	0%	10	
12		Norman-EDC Phase III	45 days	Wed 5/12/21	Tue 7/13/21	0%	11	



Project: Norman-EDC Phase I Date: Fri 2/14/20	Task	Project Summary	Inactive Milestone	Manual Summary Rollup	Deadline	↓
	Split	External Tasks	Inactive Summary	Manual Summary	Progress	
	Milestone	External Milestone	Manual Task	Start-only	Manual Progress	
	Summary	Inactive Task	Duration-only	Finish-only		