

NORMAN UTILITIES AUTHORITY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

DATE: September 9, 2013

CHANGE ORDER NO.: 1

CONTRACT NO.: Contract K-1213-88

PROJECT: Sewer Maintenance Project FYE 2011

CONTRACTOR: Urban Contractors, LLC
7113 No. Bryant
Oklahoma City, OK 73121

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>440</u> calendar days	<u>\$2,774,200.00</u>
PREVIOUS CHANGE ORDERS:	<u>0</u> calendar days	<u>\$0.00</u>
THIS CHANGE ORDER:	<u>18</u> calendar days	<u>\$19,334.00</u>
REVISED AMOUNT:	<u>458</u> calendar days	<u>\$2,793,534.00</u>
ORIGINAL START DATE:	<u>July 1, 2013</u>	
ORIGINAL COMPLETION DATE:	<u>September 14, 2014</u>	
PREVIOUS COMPLETION DATE:	<u>September 14, 2014</u>	
NEW COMPLETION DATE:	<u>October 2, 2014</u>	

Replace/re-locate existing sewer between Berry Rd. and Imhoff Creek


Description	Unit	Quantity	Unit Price	Total Price
6" Paving of parking lot	SY	150	\$50.00	\$7,500.00
Flowable Fill w/Installation Labor	CY	7.5	\$338.00	\$2,535.00
Traffic Control	LS	1	\$570.00	\$570.00
Relocate 6" water line	LS	1	\$5,390.00	\$5,390.00
4" sidewalk	SY	27	\$45.00	\$1,215.00
8" street repair	SY	27	\$60.00	\$1,620.00
Curb	SY	63	\$8.00	\$504.00
Total Increase				\$19,334.00

SUBMITTED BY
CONTRACTOR:


Urban Contractors, LLC

Date: 9/20/13

RECOMMENDED BY
STAFF ENGINEER:


Norman Utilities Authority

Date: 9/20/13

APPROVED AS TO
FORM AND LEGALITY:


City Attorney

Date: 9/30/13

ACCEPTED BY
NORMAN UTILITIES AUTHORITY:


Steve Lewis, City Manager

Date: 10/1/13