

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: January 16, 2020

CONTRACT NO.: K-1920-23

SUBMITTED BY: Jack Burdett

PROJECT: ACRES STREET SIDEWALK PROJECT

CONTRACTOR: Central Contracting Services, Inc.

Address: 17301 S. Sunnyslane

City, State, Zip: NORMAN, OK 73071

Original Completion Date: July 31, 2020

Previous Completion Date: October 25, 2019 ORIGINAL CONTRACT AMOUNT: \$131,185.00

(Increase) this change order 0 Calendar days

New Completion Date October 25, 2019 PRESENT CONTRACT AMOUNT: \$131,185.00

DESCRIPTION	DECREASE	INCREASE
<u>See Attached "Change Order Detail"</u>	\$28,379.00	\$0.00

Note: This change order is based completely on the unit prices from the original contract. There are no new items.

NET CHANGE: \$28,379.00

REVISED CONTRACT AMOUNT \$102,806.00

CONTRACTOR: *[Signature]* DATE: 1/21/2020

ARCH./ENGINEER: *[Signature]* DATE: 1/21/2020

CITY ATTORNEY: _____ DATE: _____

ACCEPTED BY: _____ DATE: _____
(Mayor)

CHANGE ORDER DETAIL
CHANGE ORDER NO. 1
City of Norman
Cleveland Co., Oklahoma

Project Name: ACRES STREET SIDEWALK PROJECT
Design Engineer/Manager: JACK BURDETT

Address/Phone: 201 WEST GRAY
NORMAN, OK 73070
405.366.5457

Project Account Number's: TC0275

Contract No. K-1920-23

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change Orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.
- C. Change Orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- D. All change orders shall contain a unit price and total for each of the following items:
1. All materials with cost per item; and
 2. Itemization of all labor with number of hours per operation and cost per hour; and
 3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type; and
 4. Itemization of insurance cost, bond cost, social security, taxes, worker's compensation, employee benefits and overhead cost; and
 5. Profit for the contractor.
- E. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
- F. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection D of this section.
- G. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

CHANGE ORDER (Continued)

CHANGE ORDER NO. 1PROJECT NAME: ACRES STREET SIDEWALK PROJECT

Item	Description	Decrease	Increase
	ACRES STREET SIDEWALK PROJECT		
	Acct. No. 505-9316-431.61-01 Proj. No.TC00238		
2	Unclassified Borrow 70 CY x \$3/CY=	\$210.00	
3	Solid Slab Sodding 510 SY x \$3/SY=	\$1530.00	
7	Remove Tree 25" or more in Dia. 1 EA x \$25/EA=	\$25.00	
10	Removal of Conc. Pavement (6" thick) 190 SY x \$9/SY=	\$1,710.00	
11	Removal of 6" Asphalt Pavement 21 SY x \$9/SY=	\$189.00	
14	Modify 2' x 3' area Inlet 1 Lump Sum	\$1,500	
15	Concrete Retaining Wall 10 CY x \$100/CY=	\$1,000	
16	Flowable Fill 15 CY x \$100/CY=	\$1,500	
17	6" Conc. Drive (H.E.S. 3000 PSI) 295 CY x \$63/CY=	\$18,575.00	
20	Asphalt Concrete Type B 10 TONS x \$75/TON=	\$750.00	
23	Conc. Curb (8" Barrier - Integral) 18 LF x \$10/LF=	\$180.00	
26	Relocate water meter and box 3 EA. X \$100/EA.	\$300	
28	Reinforcing Steel (Grade 60) 200 LBS x \$2/LB=	\$400.00	
29	Relocate Chain Link fence 10 LF x \$50/LF=	\$500.00	
	TOTAL ACRES STREET SIDEWALK PROJECT DECREASE	\$28,379.00	