

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.   2  

DATE: March 13, 2018

CONTRACT NO.: K-1516-146

SUBMITTED BY: Tim Miles

PROJECT: CDBG-DR Project 2 – GC0060 & GC0065

CONTRACTOR: Silver Star Construction Company, Inc.  
2401 S Broadway Street  
Moore, Oklahoma 73160

Original Completion Date: 240 Days after NTP

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 3,495,138.90

(Increase) this change order        Calendar days

New Completion Date N/A

PRESENT CONTRACT AMOUNT \$ 4,021,109.40

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities		\$832,200

NET CHANGE           \$1,358,170.50

REVISED CONTRACT AMOUNT   \$4,853,309.40

Item No.	Description	Decrease	Increase
1	UNCLASSIFIED EXCAVATION		\$101,286.00
2	UNCLASSIFIED BORROW		\$62,369.00
3	STRUCTURAL EXCAVATION UNCLASSIFIED		\$7,774.00
4	CLASS AA CONCRETE		\$172,806.00
5	REINFORCING STEEL		\$109,978.50
6	TYPE I-A PLAIN RIPRAP		\$98,085.00
7	TYPE I-A FILTER BLANKET		\$17,670.00
8	CONSTRUCTION STAKING LEVEL II		\$24,500.00
9	MOBILIZATION		\$56,566.50
10	EARTHWORK / CLEARING & GRUBBING		\$78,000.00
11	FENCE		\$27,000.00
12	ADDITIONAL WORK- ENTRY RELOCATION AT ZOO PROPERTY		\$15,000.00
13	BEAM GUARDRAIL WITH SPECIAL BOLT FLANGES		\$43,095.00
14	GUARDRAIL END TREATMENT		\$16,000.00
15	GUARDRAIL DELINEATORS		\$270.00
16	TRAFFIC CONTROL		\$1,800.00

CHANGE ORDER NO. 2 (Continued)

CONTRACTOR: *[Signature]*

DATE: 3-1-18

ENGINEER: *[Signature]*

DATE: 2.28.2018

CITY ATTORNEY: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_

DATE: \_\_\_\_\_

(Mayor)