

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.   1  

DATE: December 26, 2019

CONTRACT NO.:   K-1819-127  

SUBMITTED BY: Jason Spencer

PROJECT: Street Maintenance Bond Reconstruction Project – Walnut Road from S 2700 Block to Imhoff Road

PROJECT NO.: BP0413

CONTRACTOR: Parathon Construction, LLC.  
PO Box 1287  
Edmond, Oklahoma 73083

ORIGINAL CONTRACT AMOUNT: \$360,380.00  
CHANGE ORDER NO. 1 AMOUNT: \$ 66,559.00 (Decrease)

REVISED CONTRACT AMOUNT   \$293,821.00

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$66,559.00	\$0

NET CHANGE   \$66,559.00 (Decrease)

REVISED CONTRACT AMOUNT   \$293,821.00

CONTRACTOR: 

DATE: 1/15/2020

ENGINEER: 

DATE: 1/15/20

CITY ATTORNEY: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_  
(Mayor)

DATE: \_\_\_\_\_