

NORMAN UTILITIES AUTHORITY
CLEVELAND COUNTY
NORMAN, OKLAHOMA

DATE: October 27, 2015

CHANGE ORDER NO.: 2

CONTRACT NO.: Contract K-1415-91

PROJECT: Sewer Maintenance Project FYE 2013

CONTRACTOR: Urban Contractors, LLC
7113 No. Bryant
Oklahoma City, OK 73121

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>365</u> calendar days	<u>\$2,873,020.00</u>
PREVIOUS CHANGE ORDERS:	<u>40</u> calendar days	<u>\$105,454.00</u>
THIS CHANGE ORDER:	<u>0</u> calendar days	<u>\$166,950.00</u>
REVISED AMOUNT:	<u>405</u> calendar days	<u>\$3,145,424.00</u>

ORIGINAL START DATE: April 6, 2015

ORIGINAL COMPLETION DATE: April 5, 2016

PREVIOUS COMPLETION DATE: May 15, 2016

NEW COMPLETION DATE: May 15, 2016

Bid Item No.	Pipe-burst existing sewer along Huron Street				
	Description	Unit	Quantity	Unit Price	Total Price
2	Add OSHA Trench Safety	LF	2,500	\$3.00	\$7,500.00
9	Add Pipe-burst 8" to 8" HDPE	LF	2,500	\$50.00	\$125,000.00
11	Add Rehab Sewer Manhole	EA	12	\$1,000.00	\$12,000.00
12	Add Abandon Manhole in place	EA	1	\$100.00	\$100.00
15	Add New Sewer Manhole	EA	1	\$1,500.00	\$1,500.00
16	Add Re-connect Services	EA	70	\$225.00	\$15,750.00
22	Add Site Restoration	LS	1	\$2,600.00	\$2,600.00
21	Post Construction Clean & TV	LF	2,500	\$1.00	\$2,500.00
Total Increase					\$166,950.00

SUBMITTED BY
CONTRACTOR: James Parrish Date: _____
Urban Contractors, LLC

RECOMMENDED BY
STAFF ENGINEER: Charles Thomas Date: _____
Norman Utilities Authority

APPROVED AS TO
FORM AND LEGALITY: City Attorney Date: _____

ACCEPTED BY
NORMAN UTILITIES AUTHORITY: Cindy Rosenthal, Chairman Date: _____