

CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

DATE: February 13, 2018
 CHANGE ORDER NO.: One (1)
 CONTRACT NO.: K-1718-83
 PROJECT: Colonial Estates Horizontal Saw Cutting Project
 CONTRACTOR: Precision Concrete Cutting of Oklahoma LLC
11417 SW 109th Street
Mustang, OK 73064

	<u>Contract Time</u>		<u>Contract Amount</u>
ORIGINAL:	<u>180</u>	calendar days	<u>\$149,400.00</u>
PREVIOUS CHANGE ORDERS:	<u>0</u>	calendar days	<u>\$0.00</u>
THIS CHANGE ORDER:	<u>0</u>	calendar days	<u>-\$108,260.78</u>
REVISED AMOUNT:	<u>180</u>	calendar days	<u>\$41,139.22</u>
ORIGINAL START DATE:	<u>February 23, 2018</u>		
ORIGINAL COMPLETION DATE:	<u>June 22, 2018</u>		
PREVIOUS COMPLETION DATE:	<u>June 22, 2018</u>		
NEW COMPLETION DATE:	<u>June 22, 2018</u>		

DESCRIPTION:	\$ Increase	\$ Decrease
Reduce the scope of the locations to only include the collector streets within the project area. The included locations are now limited to the following streets: Brandywine Lane, Beaumont Drive, Beaumont Street, Biloxi Drive, Boyd Street, Sunrise Street, Shiloh Drive, and Vicksburg Ave. The per unit cost remains the same at \$35.00 per inch foot. The number of inch feet to be saw cut was reduced from 3,808.75 to 1,175.41 with this change in scope.	0.00	\$ (108,260.78)

SUBMITTED BY
CONTRACTOR:

Roy Ann Baker
Precision Concrete Cutting of Oklahoma LLC

Date: 01/18/2018

RECOMMENDED BY
PROJECT MANAGER:

Lisa D. Krieg
Lisa D. Krieg, CDBG/Grants Manager

Date: 1-18-18

ACCEPTED BY
CITY OF NORMAN:

[Signature]
City Attorney

Date: 2/2/18

ACCEPTED BY
CITY OF NORMAN:

Lynne Miller, Mayor

Date: _____