

NORMAN UTILITIES AUTHORITY
 CITY OF NORMAN
 CLEVELAND COUNTY, OKLAHOMA

DATE: June 23, 2014

FIELD CHANGE NO.: 1

CONTRACT NO.: Contract # K-1314-128


PROJECT: Transfer Station Fencing Projec

CONTRACTOR: Nichols Landscaping Co., Inc.
1570 Columbia Road 66
Stephens, AR 71764

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>60</u> calendar days	<u>\$55,899.64</u>
PREVIOUS CHANGE ORDERS:	<u>0</u> calendar days	<u>\$0.00</u>
THIS CHANGE ORDER:	<u>0</u> calendar days	<u>-\$1,088.88</u>
REVISED AMOUNT:	<u>60</u> calendar days	<u>\$54,810.76</u>
ORIGINAL START DATE:	<u>June 1, 2014</u>	
ORIGINAL COMPLETION DATE:	<u>July 31, 2014</u>	
PREVIOUS COMPLETION DATE:	<u>July 31, 2014</u>	
NEW COMPLETION DATE:	<u>July 31, 2014</u>	

DESCRIPTION:	\$ Increase	\$ Decrease
Change in Bid Quantities		-1,088.88

SUBMITTED BY
 CONTRACTOR:  President Date: 6/23/14
Nichols Landscaping Co., Inc.

RECOMMENDED BY
 PROJECT ENGINEER:  Date: 6/23/14
Jim C. Speck, P.E., Capital Projects Engineer

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: City Attorney Date: _____

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: Cindy Rosenthal, Norman Utilities Authority Date: _____

Change Order No. 1
Contract # K-1314-128
Nichols Landscaping Co., Inc.
1570 Columbia Road 66
Stephens, AR 71764

Item 1: Adjust "as Bid to "as Built" quantities.

<u>Bid Item</u>	<u>Additions/Deletions</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Total Price</u>
2		Fencing Corners	Ea	-2	\$544.44	-\$1,088.88
Total Decrease						-\$1,088.88