


NORMAN UTILITIES AUTHORITY
 CITY OF NORMAN
 CLEVELAND COUNTY, OKLAHOMA

DATE: _____
 FIELD CHANGE NO.: 1
 CONTRACT NO.: Contract # K-1213-128
 PROJECT: Tecumseh Interceptor Project
 CONTRACTOR: Central Contracting Services, In
17300 S Sunnyslane
Norman, OK 73700

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>150</u> calendar days	<u>\$337,394.00</u>
PREVIOUS CHANGE ORDERS:	<u>0</u> calendar days	<u>\$0.00</u>
THIS CHANGE ORDER:	<u>60</u> calendar days	<u>-\$890.50</u>
REVISED AMOUNT:	<u>210</u> calendar days	<u>\$336,503.50</u>
ORIGINAL START DATE:	<u>August 1, 2013</u>	
ORIGINAL COMPLETION DATE:	<u>December 29, 2013</u>	
PREVIOUS COMPLETION DATE:	<u>December 29, 2013</u>	
NEW COMPLETION DATE:	<u>February 27, 2014</u>	

DESCRIPTION:	\$ Increase	\$ Decrease
Additional Scope of Work	\$ -	\$ -
Change in Bid Quantities		\$ (890.50)

SUBMITTED BY
 CONTRACTOR:  Date: 3-18-14

RECOMMENDED BY
 CAPITAL PROJECTS ENGINEER: Jim Speck, P.E., Norman Utilities Authority Date: 3-18-14

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: City Attorney Date: _____

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: Cindy Rosenthal, Norman Utilities Authority Date: _____

