

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1DATE: July 31, 2015CONTRACT NO.: K-1415-50SUBMITTED BY: Jack BurdettPROJECT: CORE AREA HORIZONTAL SAW CUTTING PROJECTCONTRACTOR: Precision Concrete Cutting of Oklahoma, LLC.Address: 4300 N. Sooner RoadCity, State, Zip: Oklahoma City, OK 73141Original Completion Date: July 31, 2015Previous Completion Date: July 31, 2015 ORIGINAL CONTRACT AMOUNT: \$66,300.00(Increase) this change order 7 Calendar daysNew Completion Date August 7, 2015 PRESENT CONTRACT AMOUNT: \$66,300.00

DESCRIPTION	DECREASE	INCREASE
<u>See Attached "Change Order Detail"</u>	\$0.00	\$3,700.00

Note: This change order is based completely on the unit prices from the original contract. There are no new items.

NET CHANGE: \$ 3,700.00REVISED CONTRACT AMOUNT \$70,000.00CONTRACTOR: RoxAnn Baker Precision Concrete Cutting DATE: 8-5-15ARCH/ENGINEER: [Signature] DATE: 8/7/15CITY MANAGER: [Signature] DATE: 8/13/15

CHANGE ORDER DETAIL
CHANGE ORDER NO. 1
City of Norman
Cleveland Co., Oklahoma

Project Name: CORE AREA HORIZONTAL SAW CUTTING PROJECT

Design Engineer/Manager: JACK BURDETT

Address/Phone: 201 WEST GRAY
NORMAN, OK 73070
405.366.5457

Project Account Number's: GC0070

Contract No. K-1415-50

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change Orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.
- C. Change Orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- D. All change orders shall contain a unit price and total for each of the following items:
 - 1. All materials with cost per item; and
 - 2. Itemization of all labor with number of hours per operation and cost per hour; and
 - 3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type; and
 - 4. Itemization of insurance cost, bond cost, social security, taxes, worker's compensation, employee benefits and overhead cost; and
 - 5. Profit for the contractor.
- E. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
- F. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection D of this section.
- G. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

CHANGE ORDER (Continued)

CHANGE ORDER NO. 1PROJECT NAME: CORE AREA HORIZONTAL SAW CUTTING PROJECT

	Description		
	FYE 2016 CITYWIDE SIDEWALK RECONSTRUCTION PROJECT		
	Acct. No. 021-4085-463.61-07 Proj. No.GC0070		
Item	Description	Decrease	Increase
3	Horizontal Saw Cutting		
	94.8718 Inch/feet x \$39/Inch/foot =		\$3,700.00
	TOTAL CITYWIDE SIDEWALK RECONSTRUCTION PROJECT INCREASE		\$3,700.00

PROJECT NAME: CORE AREA HORIZONTAL SAW CUTTING PROJECT

		Decrease	Increase
	GRAND TOTAL	\$0.00	\$3,700.00