

CHANGE ORDER SUMMARY
NORMAN MUNICIPAL AUTHORITY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

DATE: July 24, 2018
CHANGE ORDER NO.: One (1)
CONTRACT NO.: K-1819-1
PROJECT: Street Maintenance Bond Program
CONTRACTOR: Central Contracting Services, Inc.
17301 South Sunnyslane, Norman, OK 73071

Contract Time

ORIGINAL:
PREVIOUS CHANGE ORDERS:
THIS CHANGE ORDER:
REVISED AMOUNT:

Final Completion

180 Calendar Days
0 Calendar Days
30 Calendar Days
210 Calendar Days

ORIGINAL START DATE: July 31, 2018
ORIGINAL COMPLETION DATE: January 27, 2019
PREVIOUS COMPLETION DATE: January 27, 2019
NEW COMPLETION DATE: February 26, 2019

Contract Amount

ORIGINAL CONTRACT W/O ALLOWANCE: \$1,451,515.00
PREVIOUS CHANGE ORDERS: \$0.00
THIS CHANGE ORDER: \$95,961.00
REVISED CONTRACT: \$1,547,476.00


<u>Item Description</u>	<u>Quantity</u>	<u>Units</u>	<u>Unit Price</u>	<u>Total</u>
9-inch Concrete (3000PSI)	1,111	SY	\$55.00	\$61,105.00
Concrete Flume Complete (4-inch sidewalk)	6	SY	\$54.00	\$324.00
Solid Slab Sodding	420	SY	\$3.00	\$1,260.00
Additional: Retaining Wall 2.5-ft x 110-ft x 6-inch	7	CY	\$500.00	\$3,500.00
Additional: Concrete Curb and Gutter 380 LF	380	LF	\$15.00	\$5,700.00
Additional: Reinforcing Steel (Grade 60) 9536 LBS	9,536	LBS	\$2.00	\$19,072.00
Additional: Mobilization	1	LS	\$5,000.00	\$5,000.00
Total				\$95,961.00

SUBMITTED BY
 CONTRACTOR:


 Central Contracting Services, Inc.


Date: 7/10/18

RECOMMENDED BY
 NMA CAP. PROJ. ENGINEER:


 Capital Projects Engineer

Date: 7/10/18

APPROVED AS TO
 FORM AND LEGALITY:


 City Attorney

Date: 7/10/18

ACCEPTED BY
 NORMAN MUNICIPAL AUTHORITY: Chairman

Date: _____