

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.: 2

Date: November 27, 2018

CONTRACT NO.: K-1516-112

PROJECT: URBAN CONCRETE PAVEMENT REHABILITATION
PROJECTS-Main Street from Berry Road to Park Drive

PROJECTS NOS.: BP0242

CONTRACTOR: RDNJ LLC dba A-Tech Paving
PO Box 2865
Edmond, OK 73083

ORIGINAL CONTRACT AMOUNT: \$ 733,437.00

(Increase) change order No. 1: \$180,113.00

REVISED CONTRACT AMOUNT: \$ 913,550.00

(Decrease) this change order (No. 2): (\$12,933.52)


DESCRIPTION	DECREASE	INCREASE
See attached reconciliation sheet	\$79,933.00	\$ 66,999.48

Note: This change order is based completely on the unit bid prices from the original contract.

NET CHANGE	(\$ 12,933.52)
REVISED CONTRACT AMOUNT	\$ 900,616.48

CONTRACTOR: 

DATE: 11/20/18

PROJECT MGR.: 

DATE: 11/27/2018

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)

2010 Bond Concrete Rehabilitatin; Main St - Berry Rd/Park Dr

ITEM #	DESCRIPTION	Over	Under
1	Mobilization		
2	Traffic Control		
3	Undercut		\$ 400.00
4	Salvaqed Topsoil		\$ 200.00
5	Saw Cut Pavement Full Depth		\$ 5,595.00
6	Removal of Curb and Gutter		\$ 1,000.00
7	Remove Integral Curb with Slob		\$ 810.00
8	Removol Concrete Drive		\$ 100.00
9	Remove Concrete Pavement		\$ 5,779.28
10	Type A ODOT Agg		\$ 700.00
11	Compact Existina Subarade		\$ 948.00
12	Repair Inlet Box and Adjust to Grade		\$ 1,500.00
13	Install Reinforcement Steel		\$ 300.00
14	3/ 4 IN Joint Dowels 24IN Long 18IN c/c	\$ 14,156.45	
15	BIN Dowel Baskets	\$ 2,678.50	
16	9IN Rapid Set PC Concrete for Pavement		
17	3000 PSI High Early Concrete 9IN Pavement	\$ 40,166.63	
18	5IN Barrier Integral Curb		\$ 1,000.00
19	BIN Barrier Curb and Gutter		\$ 1,000.00
20	Integral Mountable Curb		\$ 120.00
21	5IN Barrier Curb and Gutter		\$ 1,000.00
22	BIN Somier Curb and Gutter	\$ 4,410.00	
23	Remove Sidewalk		\$ 400.00
24	3000 Concrete 4IN Sidewalk		\$ 1,300.00
25	3000 Concrete Sidewalk Romps		\$ 1,800.00
26	Detectable Warning Surface		\$ 140.00
27	Clean Topsoil		\$ 250.00

28	Heavy Duty L Frame (Bicycle Grate)		\$	700.00	
29	Slab Sod		\$	100.00	
30	Repair Existing		\$	150.00	
31	Repair Existing Sprinkler Line		\$	500.00	
32	Adjust Valve Box	\$	450.00		
33	Adjust Meter Box		\$	450.00	
34	Adjust Manhole Ring to Grade		\$	1,350.00	
35	4IN Centerline Striping (Double Yellow)		\$	400.00	
36	4IN Striping (Single	\$	4,822.90		
37	6IN Lone Striping (Single White)		\$	3,575.00	
38	"Only" 8FT in Height FHWA Standard		\$	1,500.00	
39	Turn Arrow FHWA Standard		\$	620.00	
40	24IN Wide Line		\$	3,910.00	
41	Removal of Pavement Markings		\$	689.50	
42	Removal of Arrow and "Only" Pavement Marking	\$	315.00		
	CHANGE ORDER #1				
2	Traffic Control				
9	Remove Concrete Pavement		\$	10,888.00	
14	3/4 IN Joint Dowels 24/N Lona 18/N c/c		\$	793.10	
15	BIN Dowel Baskets				
15	9/N Rapid Set PC Concrete for Pavement		\$	25,000.00	
17	3000 PSI High Early Concrete 9IN Pavement		\$	4,965.12	
		\$	66,999.48	\$	79,933.00
				\$	12,933.52