

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

DATE: November 4, 2014

CHANGE ORDER NO.: 4

CONTRACT NO.: K-1213-190

PROJECT: Animal Welfare Center Impound Facility

CONTRACTOR: Jim Cooley Construction, Inc.
1900 NE 36th St.
Oklahoma City, OK 73111

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>300</u> calendar days	<u>\$2,624,000.00</u>
PREVIOUS CHANGE ORDERS:	<u>68</u> calendar days	<u>\$230,116.00</u>
THIS CHANGE ORDER:	<u>0</u> calendar days <i>*See Note</i>	<u>\$9,197.78</u>
REVISED AMOUNT:	<u>368</u> calendar days <i>Below</i>	<u>\$2,863,313.78</u>

DESCRIPTION:	\$ Increase	\$ Decrease
Incinerator Gas Line	\$7,130.00	
2" Columns for Multi-purpose Room	\$435.00	
Labor	\$143.69	
Overhead / Fee / Bond	\$1,489.09	

SUBMITTED BY
CONTRACTOR:


Jim Cooley Construction, Inc.

Date: 11-11-14

RECOMMENDED BY
ARCHITECT


Tevis Architects


Date: 11.4.14

APPROVED AS TO
FORM AND LEGALITY:


City Attorney

Date: 11/13/14

ACCEPTED BY
CITY OF NORMAN


City Manager

Date: 11/17/14

*As stated in pricing letter dated 9-15-14 that we have been advised by ONG that we have to connect this gas line along with the temp line for existing building before they will come out and perform inspection and turn the gas on to the new building. Therefore we reserver our right for additional contract time to a future change order that will formalize the change made in the kennel equipment and the door hardware. In an effort to move this along we will address it later.