Change Order

PROJECT: (Name and address)

City of Norman Water Treatement Plant

Wet Lab Renovation

Norman, OK

Contract #K-1920-138

OWNER: (Name and address)

City of Norman 201 West Gray,

Norman, OK 73069

CONTRACT INFORMATION:

Contract For: General Construction

Date: 06/19/2020

ARCHITECT: (Name and address)

Barrett L. Williamson Architects, Inc.

219 W. Boyd, Suite 203,

Norman, OK 73069

CHANGE ORDER INFORMATION:

Change Order Number: 001

Date: 06/19/2020

CONTRACTOR: (Name and address)

Arrowhead Industries

PO Box 343

Stratford, OK 74872

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Deduct for ceiling grid removal and installation. Change to USG Ceiling 320 ClimaPlus Performance.

The original Contract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be decreased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

155.839.00 0.00 \$ 155,839.00 \$ 9,680.00 \$ 146,159.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Barrett L.	W	11	la	h	son Architects, Inc.
ARCHITEC	Ť	(F	ir	η	name)

Barrett Williamson

PRINTED NAME AND TITLE

DATE

Arrowhead Industries

CONTRACTOR (Firm name)

PRINTED NAME AND TITLE

6.22.2020

DATE

City of Norman

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE