

CHANGE ORDER SUMMARY



GENERAL AND SUBCONTRACTOR BREAK OUT

City of Norman – Depot Project

| | |
|---------------|----------------------------------|
| Project Name: | Depot Project |
| COR No: | # 08 & # 09 |
| COR Title: | BRICK & FRAMING REPAIR |
| COR Date: | February 13 th , 2017 |

| Description | Unit price | Quantity | Total |
|---|-------------|------------|----------------------|
| Remove brick, clean & reinstall | \$ 55.00 | 770 SqFeet | \$ 42,350.00 |
| 2X6 stud demolition & replacement | \$ 35.00 | 107 LF | \$ 3,745.00 |
| Sheeting demolition & replacement | \$ 2.50 | 596 SqFeet | \$ 1,490.00 |
| Install commercial Tyvek | \$ 1.00 | 596 SqFeet | \$ 596.00 |
| Connect plaster wall to the new framing & paint interior | \$ 17.50 | 527 SqFeet | \$ 9,222.50 |
| Replace stone header | \$ 400.00 | 3 pieces | \$ 1,200.00 |
| Retrim & repaint arch window | \$ 1,500.00 | 1 | \$ 1,500.00 |
| Retrim & repaint rectangular window | \$ 500.00 | 5 | \$ 2,500.00 |
| <i>Deduct from Change Order # 05 (Concrete) We won't install concrete beam.</i> | | | <i>- \$ 8,466.62</i> |
| TOTAL CHANGE ORDER # 08 & # 09: | | | \$ 54,136.88 |