

CHANGE ORDER SUMMARY  
NORMAN UTILITIES AUTHORITY  
CLEVELAND COUNTY  
NORMAN, OKLAHOMA

DATE: December 18, 2014

CHANGE ORDER NO.: One (1)

CONTRACT NO.: Contract K-1314-107

PROJECT: SE Bishop Interceptor, Phase II, Section 2C


CONTRACTOR: Krapff-Reynolds Construction Company  
2400 NE 4th Street  
OKLAHOMA CITY, OK 731

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>180</u> calendar days	<u>\$1,064,690.00</u>
PREVIOUS CHANGE ORDERS:	<u>0</u> calendar days	<u>\$0.00</u>
THIS CHANGE ORDER:	<u>161</u> calendar days	<u>\$28,319.00</u>
REVISED AMOUNT:	<u>341</u> calendar days	<u>\$1,093,009.00</u>
ORIGINAL START DATE:	<u>February 24, 2014</u>	
ORIGINAL COMPLETION DATE:	<u>August 23, 2014</u>	
PREVIOUS COMPLETION DATE:	<u>August 23, 2014</u>	
NEW COMPLETION DATE:	<u>January 31, 2015</u>	

Bid Item No.	Change Order No. 1:				\$ Increase
	(1) Additional paving required	Unit	Quantity	Unit Price	Total Price
32	Remove and Replace Hot Mix Asphaltic Concrete Pavement	SY	45	\$105	\$4,725
33	Remove and Replace Reinforced Concrete Pavement	SY	72	\$100	\$7,200
<b>Sub-Total:</b>					\$11,925
	(2) Remove and Replace Pebblebrook Park bridge				\$16,394
<b>Total:</b>					\$28,319

SUBMITTED BY

CONTRACTOR:

  
Krapff-Reynolds Construction Company

Date: 2/11/2015

RECOMMENDED BY

CAPITAL PROJECTS ENGINEER:

  
Norman Utilities Authority

Date: 2/11/15

APPROVED AS TO

FORM AND LEGALITY:

  
City Attorney

Date: 2/13/15

ACCEPTED BY

NORMAN UTILITIES AUTHORITY:

  
Cindy Rosenthal, Chairman

Date: 3.3.15