

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1
CONTRACT NO: K-1617-03

DATE: July 25, 2017
SUBMITTED BY: Chris Serrano

PROJECT: Traffic Signals and Intersection Improvements for 24th Avenue and Radius Way

CONTRACTOR: RDNJ LLC dba A-Tech Paving

PO BOX 2865
Edmond, OK 73083

Original Completion Date: May 8, 2017

Previous Completion Date N/A ORIGINAL CONTRACT AMOUNT \$ 811,315.50

(Increase) this change order 0 Calendar days

New Completion Date N/A PRESENT CONTRACT AMOUNT \$ 811,315.50

DESCRIPTION	DECREASE	INCREASE
See Attached "Change Order Details"	\$1,868.00	\$22,037.18

NET CHANGE \$20,169.18

REVISED CONTRACT AMOUNT \$831,484.68

CONTRACTOR: [Signature]

DATE: 7/26/17

ARCH./ENGINEER: [Signature]

DATE: 7/26/17

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: 8/8/17

(Mayor)

CHANGE ORDER DETAIL
CHANGE ORDER NO. 1
City of Norman
Cleveland Co., Oklahoma

Traffic Signal Intersection Improvements

Project Name: for 24th Avenue and Radius Way Design Engineer: SMC Consulting Engineers
Address/Phone: 815 West Main Street
Oklahoma City, OK 73070
(405) 232-7715

Project Account Numbers 057-9403-431-61.01

Contract No. K-1617-03

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.
- C. Change orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- H. All change orders shall contain a unit price and total for each of the following items:
1. All materials with cost per item;
 2. Itemization of all labor with number of hours per operation and cost per hour;
 3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type;
 4. Itemization of insurance cost, bond cost, social security, taxes, workers' compensation, employee fringe benefits and overhead cost; and
 5. Profit for the contractor.
- I. 1. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
2. When the unit price change does not exceed Twenty Thousand Dollars (\$20,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection H of this section.
3. When the unit price change exceeds Twenty Thousand Dollars (\$20,000.00), any unit price for a new item established at or below the average eighteen-month-price history for the new item may be used in lieu of cost itemization as required in paragraphs 1, 2, 3, 4 and 5 of subsection H.
- J. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

DETAILED COST ITEMIZATION

CHANGE ORDER NO. 1 (Continued)

Traffic Signal Intersection Improvements
PROJECT NAME for 24th Avenue and Radius Way

Item No.	Description	Decrease	Increase
102	REMOVAL OF EXIST. CONCRETE PAVEMENT 1441 SY @ \$10.00/SY		\$1,670.00
103	REMOVAL OF EXIST. CURB & GUTTER 1248 LF @ \$5.00/LF		\$320.00
105	8" H.E.S. DOWEL JOINTED P.C. CONCRETE 802 SY @ \$70.00/SY		\$3,150.00
106	3" A.C. TYPE "S3" (PG 64-22) 2240 SY @ \$17.50/SY		\$3,737.83
107	6" TYPE A AGGREGATE BASE 605 TONS @ \$45.00/TON		\$5,045.85
108	8" BARRIER CURB 1249 LF @ \$16.00/LF		\$1,136.00
109	6" BARRIER CURB 35 LF @ \$16.00/LF	\$560.00	
110	STAMPED CONCRETE COLOR BRICK 183 SY @\$100.00/SY		\$4.00
111	STAMPED CONCRETE COLOR ROSEMARY 492 SY @\$100.00/SY		\$10.00
112	STANDARD UNCOLORED CONCRETE 292 SY @ \$80.00/SY		\$1,280.00
113	COLORED CONCRETE, COLOR "BRICK" (CROSSWALK) 276 SY @ \$95.00/SY		\$695.40
114	STANDARD UNCOLORED CONCRETE BORDERS (CROSSWALK) 503 LF @ \$80.00/LF		\$129.60
118	10' WIDE CONC. SIDEWALK (LEGACY PARK TRAIL) 38 SY @ \$55.00/SY		\$4,180.00
120	TRAFFIC STRIPE (PLASTIC) (4" WIDE, WHITE) 653 LF @ \$2.50/LF	\$10.00	
121	TRAFFIC STRIPE (PLASTIC) (4" WIDE, YELLOW) 586 LF @ \$2.50/LF		\$217.50
123	2' WIDE STOP BAR 107 LF @ \$14.00/LF	\$98.00	

124	TYPE 2C, BI-DIRECTIONAL, CRYSTAL/ RED 30 EA @ \$40.00/EA	\$1,200.00	
804 (B) 2916	REINFORCING STEEL 1835.6 LBS @ \$2.50/LB		\$411.00
818 (A) 8710	(SP) FIBER OPTIC CABLE, 12 SMF 60 LF @ \$2.00/LF		\$50.00
	Sub Total	\$1,868.00	\$22,037.18
	Total Increase		\$20,169.18