



ADG, PC
920 W Main
Oklahoma City, OK 73106
405.232.5700 ▪ www.adgokc.com

MEMO

DATE: 07/19/2019

TO: Terry Floyd

FROM: ADG Team

SUBJECT: NORMAN FORWARD – Central Library – Change Order #019

PROJECT: NORMAN FORWARD – Central Library

PROJECT NO: 16-003

PHASE NO: Construction

ADG has reviewed the summary of the referenced Change Order #019 provided by MSR along with their explanation and estimate of cost for each item. ADG is in agreement with MSR's recommendations.

Randy W. Hill
Project Manager
Program Management

