

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.   1  

DATE: January 3, 2018

CONTRACT NO.:   K-1617-127  

SUBMITTED BY: Tim Miles

PROJECT: Imhoff Creek Channel Improvements- FEMA SITE 17

CONTRACTOR: RDNJ LLC, dba A-Tech Paving  
7845 N. Robinson Avenue, Suite H-2  
Oklahoma City, Oklahoma 73116

Original Completion Date: November 1, 2017

Previous Completion Date:   N/A  

ORIGINAL CONTRACT AMOUNT \$ 451,245.00

(Increase) this change order  100  Calendar days

New Completion Date:  February 9, 2018 

PRESENT CONTRACT AMOUNT \$  N/A 

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$11,000.00	\$310,402.78

NET CHANGE        \$299,402.78

REVISED CONTRACT AMOUNT    \$750,647.78

Item No.	Description	Decrease	Increase
2	Construction Staking (Level II)		\$10,288.70
4	Site Clearing and Restoring		\$20,577.40
5	Restore 4' Chain Link Fence In-Kind		\$7,800.00
7	Excavation		\$28,808.35
8	Borrow		\$16,820.00
9	Topsoil (Borrow)		\$9,500.00
10	Solid Sodding		\$3,800.00
13	P.C. Concrete for Channel Liner		\$50,833.33
14	P.C. Concrete Channel Liner Placement		\$116,000.00
15	P.C. Concrete 3' Toe-Wall Terminal	\$11,000.00	
16	P.C. Concrete Channel Liner Staircase Placement		\$34,000.00
17	Channel Liner Joint Sealing		\$6,975.00
A-1	Mobilization (Max 10%)		\$5,000.00

CONTRACTOR: \_\_\_\_\_

DATE: \_\_\_\_\_

ENGINEER: \_\_\_\_\_

DATE: \_\_\_\_\_

CITY ATTORNEY: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_

DATE: \_\_\_\_\_

(Mayor)