

CHANGE ORDER NO. 2 TO K-1718-60
FOR UNP ROBINSON STREET ENTRANCE WALLS

DATE: 12-12-17

SUBMITTED BY: Frank Goppold

CONTRACTOR: G & S Sign Services, LLC
1019 E. Grand Blvd.
Oklahoma City, Oklahoma 73129

Change of completion date from December 15, 2017 to March 15, 2018, due to delay in production time of materials.

CONTRACTOR:	<u><i>Jim Glen</i></u>	DATE: <u>3-15-18</u>
ARCHITECT:	<u><i>F. Goppold</i></u>	DATE: <u>3/22/18</u>
CITY ATTORNEY:	<u><i>[Signature]</i></u>	DATE: <u>3/22/18</u>
CITY OF NORMAN:	<u><i>[Signature]</i></u> City Manager	DATE: <u>3/22/18</u>
Attest:	<u><i>Brenda Hall</i></u> City Clerk	DATE: <u>3/22/18</u>

