

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.: 1 Date: June 24, 2013

CONTRACT NO.: K-1112-42

PROJECT: URBAN ROAD RECONSTRUCTION PROJECT

PROJECTS NOS.: BP0341, BP0342

CONTRACTOR: SHELL CONSTRUCTION COMPANY
P. O. Box 1178
Oklahoma City, OK 73101


ORIGINAL CONTRACT AMOUNT: \$ 582,262.00

(Increase) this change order 0

DESCRIPTION	DECREASE	INCREASE
See Page 3 – Change Order Detail	(\$117,333.41)	\$28,159.28

Note: This change order is based completely on the unit bid prices from the original contract.

NET CHANGE	(\$ 89,174.13)
REVISED CONTRACT AMOUNT	\$ 493,087.87

CONTRACTOR: 

DATE: 6-28-13

PROJECT MGR.: 

DATE: 7/1/13

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)

CHANGE ORDER DETAIL
CHANGE ORDER NO. 1
City of Norman
Cleveland County, Oklahoma

Contract No.:	K-1112-42	Project Mgr.: Greg Hall
Project Account Number:	050-9385-431.61-01	Street Superintendent
Project No.	BP0341, BP0342	P.O. Box 370
		405-329-2524

Change Order No. ONE Applies To:

URBAN ROAD RECONSTRUCTION PROJECT

A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.

B. Change orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars \$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.

C. Change orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a readvertising for bids on the incomplete portions of the contract.

- G.
1. All materials with cost per item;
 2. Itemization of all labor with number of hours per operation and cost per hour;
 3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type.
 4. Itemization of insurance cost, bond cost, social security, taxes, workers' compensation, employee fringe benefits and overhead cost; and
 5. Profit for the contractor.

- H.
1. If a construction contract contains unit bid pricing, and the change order pertains to the unit bid price, the change order will not be subject to subsection A or B of this section.

2. When the unit price change does not exceed Ten Thousand Dollar (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection G of this section.

I. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

DETAILED COST ITEMIZATION

ORIGINAL CONTRACT:

URBAN ROAD RECONSTRUCTION PROJECT

CHANGE ORDER NO. 1 Contract No. K-1112-42
Applied To: Project Nos. BP0341 AND BP0342

STREETS

PROJ #	STREET	LOCATION
BP0341	HAYES STREET, HIMES STREET, MOSIER STREET	
BP0342	JOHNSON STREET	FLOOD AVENUE – UNIVERSITY BOULEVARD

Original Bid Proposal and Pay Item Numbers

SHELL CONSTRUCTION COMPANY							
URBAN ROAD RECONSTRUCTION							
PROJECT	ITEM	DESCRIPTION	UNIT	UNIT PRICE	INCREASE	DECREASE	TOTAL PRICE
HAYES STREET							
BP0341		Hayes Street					(\$ 102,663.00)
HIMES STREET							
BP0341	5	CKD	TON	\$ 45.00		24.60	(\$ 1,107.00)
BP0341	6	6" Modified Subgrade	S.Y.	\$ 2.00		2,654.00	(\$ 5,308.00)
BP0341	26	Quick Lime	TON	\$ 190.00	24.60		\$4,674.00
BP0341	27	8" Modified Subgrade	S.Y.	\$ 2.50	2,654.00		\$ 6,635.00
JOHNSON STREET							
BP0342	5	CKD	TON	\$ 45.00		48.83	(\$ 2,197.35)
BP0342	6	6" Modified Subgrade	S.Y.	\$ 2.00		3,029.03	\$ (6,058.06
BP0342	26	Quick Lime	TON	\$ 190.00	48.83		\$ 9,277.70
BP0342	27	8" Modified Subgrade	S.Y.	\$ 2.50	3,029.03		\$ 7,572.58
		TOTAL NET DECREASE					(\$ 89,174.13)