

NORMAN UTILITIES AUTHORITY
 CITY OF NORMAN
 CLEVELAND COUNTY, OKLAHOMA

DATE: March 28, 2017
 CHANGE ORDER NO.: Four (4)
 CONTRACT NO.: Contract # K-1516-80
 PROJECT: Berry Road Waterline Phase 3
 CONTRACTOR: Central Contracting Services, Inc.
17301 S. Sunnyslane Ave
Norman, OK 73071

	<u>Contract Time</u>		<u>Contract Amount</u>
ORIGINAL:	<u>180</u>	calendar days	<u>\$1,470,680.00</u>
PREVIOUS CHANGE ORDERS:	<u>201</u>	calendar days	<u>\$1,047,010.00</u>
THIS CHANGE ORDER:	<u>6</u>	calendar days	<u>\$66,495.00</u>
REVISED AMOUNT:	<u>387</u>	calendar days	<u>\$2,584,185.00</u>
ORIGINAL START DATE:	<u>May 2, 2016</u>		
ORIGINAL COMPLETION DATE:	<u>October 29, 2016</u>		
PREVIOUS COMPLETION DATE:	<u>May 18, 2017</u>		
NEW COMPLETION DATE:	<u>May 24, 2017</u>		

DESCRIPTION:	\$ Increase	\$ Decrease
Item 1: Add nine (9) additional 6-inch PVC waterline connections from the new 16-inch main to the sidewalk area for future fire connections for the Main Street Streetscape Project between Park Drive and James Garner Avenue. Increase contract time by six (6) calendar days to complete the additional work.	66,495.00	0.00

SUBMITTED BY
 CONTRACTOR: 
 Central Contracting Services, Inc.

Date: 3-22-16

RECOMMENDED BY
 ENGINEER: 
 Tim Miles, Captial Projects Engineer

Date: 3-22-16

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: _____
 City Attorney

Date: _____

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: _____
 Lynne Miller, Chairperson

Date: _____

Attachment 1

Item 1: Add nine (9) additional 6-inch PVC waterline connections from the new 16-inch main to the sidewalk area for future fire connections for the Main Street Streetscape Project between Park Drive and James Garner Avenue. Increase contract time by six (6) calendar days to complete the additional work.

Bid Item	Description	Unit	Quantity	Unit Price	Total Price
6	Open Cut 6" C900 PVC DR-18, Complete	LF	325	\$ 35.00	\$ 11,375.00
17	6-Inch Resilient Seated Gate Valves	EA	18	\$ 900.00	\$ 16,200.00
29	16-inch x 16-inch x 6-inch Tee	EA	9	\$ 1,000.00	\$ 9,000.00
43	Removal and Replacement of Existing High-Early P.C. Concrete Pavement	SY	181	\$ 65.00	\$ 11,765.00
47	Removal and Replacement of Concrete Curb & Gutter	LF	45	\$ 12.00	\$ 540.00
49	Removal and Replacement of Existing Sidewalk	SY	15	\$ 36.00	\$ 540.00
N7	Traffic Bound Surface Course, Type E	TN	255	\$ 25.00	\$ 6,375.00
N8	Trenching across Main Street at night	EA	2	\$ 4,000.00	\$ 8,000.00
N10	6" Cap w/ megalug and tap	EA	9	\$ 300.00	\$ 2,700.00
Total					\$ 66,495.00