

**CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA**

CHANGE ORDER NO.: 1 DATE: February 23, 2016

CONTRACT NO.: K-1516-88 SUBMITTED BY: David R. Riesland

PROJECT: Wayfinding Pilot Project

CONTRACTOR: Missouri Neon Company
(Name)
3160 West Kearney Street, Springfield, MO 65803 (Phone No. 800 778-1778)
(Mailing Address)

Original Completion Date May 9, 2016

Previous Completion Date May 9, 2016 ORIGINAL CONTRACT AMOUNT \$42,371.50

Contract time remains unchanged (75 calendar days).
Revised total is 75 calendar days.

New Completion Date May 9, 2016 PRESENT CONTRACT AMOUNT \$43,007.50

DESCRIPTION	DECREASE	INCREASE
See change order detail	\$0.00	\$636.00

NET CHANGE

\$ 636.00

REVISED CONTRACT AMOUNT

\$ 43,007.50

CONTRACTOR: Connie Sue Billings, VP DATE: _____

ARCHITECT / ENGINEER: _____ DATE: _____

CITY ATTORNEY: _____ DATE: _____

ACCEPTED BY: _____ DATE: _____

(Mayor)