

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.: 2

Date: November 27, 2018

CONTRACT NO.: K-1617-91

PROJECT: URBAN ROAD RECONSTRUCTION PROJECTS –Iowa Street Phase IC

PROJECTS NOS.: BP0245

CONTRACTOR: RDNJ LLC dba A-Tech Paving
PO Box 2865
Edmond, OK 73083

ORIGINAL CONTRACT AMOUNT: **\$ 184,269.00**

(Increase) change order No. 1: \$377,600.15

REVISED CONTRACT AMOUNT: **\$ 561,869.15.00**

(Decrease) this change order (No. 2): (\$41,435.67)

DESCRIPTION	DECREASE	INCREASE
See attached reconciliation sheet	\$57,757.90	\$ 16,322.23

Note: This change order is based completely on the unit bid prices from the original contract.

NET CHANGE	(\$ 41,435.67)
REVISED CONTRACT AMOUNT	\$ 520,433.48

CONTRACTOR: 

DATE: 11/28/2018

PROJECT MGR.: 

DATE: 11/27/2018

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)

2010 Bond Reconstruct - Iowa/Dakota

Item #	Description	Over	Under
1	Trame Bound Surface Course T"" E		\$ 6,000.00
2	Prime Coat		\$ 1,865.00
3	PC Conrete Pavement (Placement)	\$ 1,616.50	
4	Full Deoth P.C. Concrete Patchin (Placement)		\$ 992.00
5	P.C. Concrete: for Pavement		
6	Concrete Curb (6" Onrrier-Intel:1"31)		
7	Combined Curb & Gutter (6" Barrier)		
8	4" Concrete Sidewalk		
9	6" Concrete OrivC\vnv		
10	Tactile Warnin Device-New		
11	Mobilization		
	Change Order #1		
1	Traffic Bound Surface Course Type E		\$ 4,400.00
2	PC Concrete Pavem nt (Placement)	\$ 1,351.50	
3	Full Depth P.C. Concrete Patching (Placement Only)		\$ 928.00
4	P.C. Concrete for Pavement	\$ 3,068.23	
5	Concrete Curb (6" Barrier-Integral)	\$ 78.00	
6	Combined Curb & Gutter (6" Barrier)		\$ 40,880.00
7	4" Concrete Sidewalk		\$ 2,572.90
8	6" Concrete Driveway	\$ 10,208.00	
9	Tactile Warning Device-New		\$ 120.00
10	Mobilization		
11	Construction Staking, Level II		
		\$ 16,322.23	\$ 57,757.90
			\$ 41,435.67