


NORMAN UTILITIES AUTHORITY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

DATE: September 11, 2020  
 CHANGE ORDER NO.: Two (2) (FINAL)  
 CONTRACT NO.: K-1920-2  
 PROJECT: WA0239IV - 24-Inch WL - Timberdell and Chaut to Jenkins  
 CONTRACTOR: H & H Plumbing & Utilities, Inc.  
381 W Adkins Hill Rd. Norman, OK 73072-9218

	<u>Contract Time</u>		<u>Contract Amount</u>
ORIGINAL:	260	calendar days	\$1,419,460.00
PREVIOUS CHANGE ORDERS:	30	calendar days	\$25,303.86
THIS CHANGE ORDER:	0	calendar days	-\$13,489.08
REVISED AMOUNT:	290	calendar days	\$1,431,274.78
ORIGINAL START DATE:	December 2, 2019		
ORIGINAL COMPLETION DATE:	August 18, 2020		
PREVIOUS COMPLETION DATE:	September 17, 2020		
NEW COMPLETION DATE:	September 17, 2020		

DESCRIPTION:	Increase / Decrease (\$)
Item 1: Reconcile as-built to as-bid quantities (see Attachment 1).	-13,489.08
The Norman Utilities Authority and H & H Plumbing & Utilities, Inc. agree that the above project, as amended by this Final Change Order No. 2, was complete as of September 11, 2020. No other claims modifying the contract price or contract time will be considered.	

SUBMITTED BY  Date: 9/14/2020  
 CONTRACTOR: H & H Plumbing & Utilities, Inc.

RECOMMENDED BY  Date: 9/14/2020  
 ENGINEER: Richard Grotte, P.E., Project Manager

APPROVED AS TO \_\_\_\_\_ Date: \_\_\_\_\_  
 FORM AND LEGALITY: City Attorney

ACCEPTED BY \_\_\_\_\_ Date: \_\_\_\_\_  
 NORMAN UTILITIES AUTHORITY: Breea Clark, Chairperson

ATTACHMENT 1

BID ITEM	DESCRIPTION	UNIT	UNIT COST	ORIGINAL QUANTITY	PROPOSED CHANGE	TOTAL QUANTITY	TOTAL PRICE
1	24-Inch C900 PVC, (DR-18) by Open cut	LF	\$ 140.00	4,422.00	-22.00	4,400.00	\$ (3,080.00)
2	12-Inch C900 PVC, (DR-18) by Open cut	LF	\$ 70.00	270.00	24.00	294.00	\$ 1,680.00
3	6-Inch C900 PVC, (DR-18) by Open cut	LF	\$ 30.00	70.00	-34.00	36.00	\$ (1,020.00)
	Boring 24-Inch C900 PVC (DR-18) with Steel						
4	Casing	LF	\$ 834.94	200.00	13.00	213.00	\$ 10,854.22
6	12-Inch MJ Gate Valve W/ Box	EA	\$ 2,645.00	5.00	1.00	6.00	\$ 2,645.00
10	24-Inch x 22.5 Degree Bend	EA	\$ 5,216.40	2.00	2.00	4.00	\$ 10,432.80
11	24-Inch x 11.25 Degree Bend	EA	\$ 4,425.20	6.00	-4.00	2.00	\$ (17,700.80)
12	24-Inch x 12-Inch Tee	EA	\$ 8,542.20	3.00	-1.00	2.00	\$ (8,542.20)
19	12-Inch x 90 Degree Bend	EA	\$ 625.00	3.00	5.00	8.00	\$ 3,125.00
21	8-Inch x 6-Inch Reducer	EA	\$ 395.00	4.00	-3.00	1.00	\$ (1,185.00)
22	6-Inch x 90 Degree Bend	EA	\$ 410.00	1.00	1.00	2.00	\$ 410.00
24	Service Connection (2-Inch)	EA	\$ 3,500.00	1.00	1.00	2.00	\$ 3,500.00
25	Removal and Replace Asphalt Drive	SY	\$ 106.00	80.00	4.48	84.48	\$ 474.88
26	Removal and Replace Asphalt Parking Lot	SY	\$ 95.00	612.00	-277.63	334.37	\$ (26,374.85)
	Removal and Replace Concrete Curb and						
27	Gutter	LF	\$ 45.00	420.00	-259.50	160.50	\$ (11,677.50)
28	Removal and Replace Concrete Sidewalk	SY	\$ 80.00	100.25	56.96	157.21	\$ 4,556.80
29	Remove and Replace Concrete Flume	SY	\$ 80.00	15.00	-15.00	0.00	\$ (1,200.00)
30	Remove and Replace Concrete Headwall	EA	\$ 5,200.00	1.00	-1.00	0.00	\$ (5,200.00)
A1	16-Inch C900 PVC, (DR-18) by Open cut	LF	\$ 51.00	2,000.00	-66.00	1,934.00	\$ (3,366.00)
A2	16-Inch x 22.5 Degree Bend	EA	\$ 1,700.00	2.00	-2.00	0.00	\$ (3,400.00)
A4	Removal and Replace Asphalt Drive	SY	\$ 106.00	20.00	20.36	40.36	\$ 2,158.16
A5	Removal and Replace Asphalt Parking Lot	SY	\$ 90.00	120.00	3.57	123.57	\$ 321.30
	Removal and Replace Concrete Curb and						
A6	Gutter	LF	\$ 35.00	20.00	28.50	48.50	\$ 997.50
A7	Removal and Replace Concrete Sidewalk	SY	\$ 80.00	10.00	29.75	39.75	\$ 2,380.00
CO1-1	Remove and Replace Asphalt Street with Concrete Cap Over Pipe Boring 8-Inch C900 PVC (DR-18) with Steel	SY	\$ 225.00	80.00	29.49	109.49	\$ 6,635.25
CO1-9	Casing	LF	\$ 300.00	50.00	2.00	52.00	\$ 600.00
CO2-1	1-Inch Single Short Service	EA	\$ 850.00	0.00	2.00	2.00	\$ 1,700.00
CO2-2	1-Inch Single Long Service (w/ Relocation)	EA	\$ 2,400.00	0.00	1.00	1.00	\$ 2,400.00
CO2-3	Materials	LS	\$ 9,836.36	0.00	1.00	1.00	\$ 9,836.36
CO2-4	Wet Connections	LS	\$ 5,000.00	0.00	1.00	1.00	\$ 5,000.00
CO2-5	Damaged Box	LS	\$ (2,700.00)	0.00	1.0000	1.0000	\$ (2,700.00)
CO2-6	Remove FH	EA	\$ 750.00	0.00	3.0000	3.0000	\$ 2,250.00
<b>ORIGINAL CONTRACT PRICE</b>							<b>\$ 1,419,460.00</b>
CHANGE ORDER NO. 1 AMOUNT							\$ 25,303.86
CHANGE ORDER NO. 2 AMOUNT							\$ (13,489.08)
<b>REVISED CONTRACT PRICE</b>							<b>\$ 1,431,274.78</b>