



City of Norman, OK

Municipal Building
Council Chambers
201 West Gray
Norman, OK 73069

Master

File Number: K-1516-83 AMD #2

File ID: K-1516-83 AMD #2	Type: Contract	Status: ATS Review
Version: 2	Reference: Item 22	In Control: City Council
Department: City Manager Department	Cost: \$14,305.00	File Created: 04/18/2018
File Name: AMENDMENT NO. TWO TO CONTRACT WITH MSR FOR PUBLIC ART INSTALLATION DESIGN		Final Action:

Title: AMENDMENT NO. TWO TO CONTRACT K-1516-83: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA, THE NORMAN MUNICIPAL AUTHORITY AND MEYER, SCHERER & ROCKCASTLE, LTD. INCREASING THE CONTRACT AMOUNT BY \$14,305 FOR A REVISED CONTRACT AMOUNT OF \$3,765,015 TO PROVIDE ADDITIONAL PROFESSIONAL DESIGN SERVICES RELATED TO STRUCTURAL ENGINEERING AND COORDINATION RELATED TO THE INSTALLATION OF PUBLIC ART FOR NORMAN PUBLIC LIBRARY CENTRAL.

Notes: ACTION NEEDED: Motion to approve or reject Amendment No. Two to Contract K-1516-83 with Meyer, Scherer & Rockcastle, LTD, increasing the contract amount by \$14,305 for a revised contract amount of \$3,765,015; and, if approved, authorize the execution thereof.

ACTION TAKEN: _____

Agenda Date: 05/08/2018

Agenda Number: 22

Attachments: 2018-04-16 - Public Art Add Service, G802-2017 -
Final - Public Art - MSR signed

Project Manager: Terry Floyd, Development Coordinator

Entered by: terry.floyd@normanok.gov

Effective Date:

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
---------------	--------------	-------	---------	----------	-----------	-----------------	---------

Text of Legislative File K-1516-83 AMD #2

body

BACKGROUND: On November 2, 2015, City Council approved contract K-1516-83 with Meyer, Scherer & Rockcastle, Ltd. (MSR) for architectural services for the design of the new Central Library approved as part of NORMAN FORWARD. The Central Library is currently under construction north of Andrews Park.

Council had previously approved an amendment to contract K-1516-83 in the amount of \$64,900 to authorize MSR to conduct design services, utilizing their sub consultant engineering firm (Cedar Creek Consulting, Inc.) for design services for the intersection of James Garner Avenue and Acres Street. This contract amendment was

funded from NORMAN FORWARD project James Garner/Acres Intersection (NFB008) (account number 051-9403-431.62-01), and did not impact the Central Library budget.

DISCUSSION: The proposed amendment to the current contract (K-1516-83) will allow for structural engineering and architectural coordination related to the installation of the new public art piece for the Central Library. A detailed scope of services and additional information regarding the amendment has been provided by MSR as part of this agenda item.

Amendment No. 1 will increase the contract amount by \$14,305. The contract amount amendment equates to a change of 0.38% of the total Central Library design contract amount.

Funding for the amendment will be allocated from NORMAN FORWARD funding for the Central Library project (Account 051-9507-455.62-01; NFB016). No increase in the overall project budget will be needed. Funding from project contingency can be utilized to fund this contract amendment.

RECOMMENDATION: Staff recommends that City Council approve Amendment No. 1 to Contract K-1516-83 with Meyer, Scherer & Rockcastle, Ltd. in the amount of \$14,305.