

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 3

DATE: October 20, 2020

CONTRACT NO.: K-1819-1

SUBMITTED BY: Jason Spencer

PROJECT: Street Maintenance Bond Program - Urban Concrete Pavement, FYE 2019 Locations

PROJECT NO.: BP0405, BP0406, BP0407, BP0408, BP0409, BP0410, BP0411

CONTRACTOR: Central Contracting Services, Inc.
17301 S. Sunnyslane
Norman, OK 73071

ORIGINAL CONTRACT AMOUNT: \$1,451,515.00
CHANGE ORDER NO. 1 AMOUNT: \$ 95,961.00
CHANGE ORDER NO. 2 AMOUNT: \$ 16,393.47
CHANGE ORDER NO. 3 AMOUNT: \$ -3,603.53 (Decrease)

REVISED CONTRACT AMOUNT \$1,560,265.94

DESCRIPTION	DECREASE	INCREASE
Changes in Quantities	\$3,603.53	\$0

NET CHANGE \$3,603.53 (Decrease)

REVISED CONTRACT AMOUNT \$1,560,265.94

CONTRACTOR: 

DATE: 10/21/20

ENGINEER: 

DATE: 10/22/20

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____
(Mayor)

DATE: _____