

NORMAN UTILITIES AUTHORITY
 CITY OF NORMAN
 CLEVELAND COUNTY, OKLAHOMA

DATE: June 27, 2013

FIELD CHANGE NO.: 1

CONTRACT NO.: Contract # K-1213-65

PROJECT: Applecreek Waterline Project

CONTRACTOR: Central Contracting Services, In
17300 S Sunnyslane
Norman, OK 73700

| | <u>Contract Time</u> | <u>Contract Amount</u> |
|-------------------------|--------------------------|------------------------|
| ORIGINAL: | <u>150</u> calendar days | <u>\$373,840.00</u> |
| PREVIOUS CHANGE ORDERS: | <u>0</u> calendar days | <u>\$0.00</u> |
| THIS CHANGE ORDER: | <u>0</u> calendar days | <u>-\$11,300.00</u> |
| REVISED AMOUNT: | <u>150</u> calendar days | <u>\$362,540.00</u> |

ORIGINAL START DATE: April 21, 2013


ORIGINAL COMPLETION DATE: September 18, 2013

PREVIOUS COMPLETION DATE: September 18, 2013

NEW COMPLETION DATE: September 18, 2013

| DESCRIPTION: | \$ Increase | \$ Decrease |
|--------------------------|-------------|-------------|
| Additional Scope of Work | 0.00 | |
| Change in Bid Quantities | | -11,300.00 |

SUBMITTED BY
 CONTRACTOR:  Date: _____

RECOMMENDED BY
 PROJECT ENGINEER:  Date: 7-15-13

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY:  Date: 7/15/13

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: Cindy Rosenthal, Norman Utilities Authority Date: _____

Change Order No. 1

Contract # K-1213-65

Central Contracting Services, Inc.

17300 S Sunnyslane

Norman, OK 73700

Item 1: Adjust "as Bid to "as Built" quantities.

| <u>Bid Item</u> | <u>Description</u> | <u>Unit</u> | <u>Quantity</u> | <u>Unit Price</u> | <u>Total Price</u> |
|-----------------|--|-------------|-----------------|-------------------|---------------------|
| | <u>Additions</u> | | | | |
| 34 | Remove and Replace Hot Mix Asphalt Concrete (HAC) Pavement | SY | -600 | \$31.00 | -\$18,600.00 |
| 35 | Removal and Replacement of Existing High-Early P.C. Concrete Drive | SY | 200 | \$45.00 | \$9,000.00 |
| 36 | Removal and Replacement of Existing Sidewalk | SY | -50 | \$34.00 | -\$1,700.00 |
| | Total Decrease | | | | -\$11,300.00 |