

NORMAN UTILITIES AUTHORITY
 CLEVELAND COUNTY
 NORMAN, OKLAHOMA

DATE: January 22, 2014
 CHANGE ORDER NO.: 2
 CONTRACT NO.: Contract K-1213-88
 PROJECT: Sewer Maintenance Project FYE 2011
 CONTRACTOR: Urban Contractors, LLC
7113 No. Bryant
Oklahoma City, OK 73121

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>440</u> calendar days	<u>\$2,774,200.00</u>
PREVIOUS CHANGE ORDERS:	<u>18</u> calendar days	<u>\$19,334.00</u>
THIS CHANGE ORDER:	<u>24</u> calendar days	<u>\$139,708.00</u>
REVISED AMOUNT:	<u>482</u> calendar days	<u>\$2,933,242.00</u>

ORIGINAL START DATE: July 1, 2013
 ORIGINAL COMPLETION DATE: September 14, 2014
 PREVIOUS COMPLETION DATE: October 2, 2014
 NEW COMPLETION DATE: October 26, 2014

Pipe-burst existing sewer in vicinity of Brooks & Page and along Smoking Oaks					
Bid Item No.	Description	Unit	Quantity	Unit Price	Total Price
2	Add OSHA Trench Safety	LF	2,049	\$3.00	\$6,147.00
6	Add Open trench 12" PVC pipe	LF	75	\$110.00	\$8,250.00
9	Add Pipe-burst 10" to 12" HDPE	LF	720	\$58.00	\$41,760.00
12	Add Pipe-burst 8" to 8" HDPE	LF	1,254	\$53.00	\$66,462.00
14	Add Rehab Sewer Manhole	EA	5	\$700.00	\$3,500.00
15	Add Abandon Manhole in place	EA	1	\$200.00	\$200.00
16	Add Replace/Construct Manhole	EA	5	\$900.00	\$4,500.00
17	Add Re-connect Services	EA	33	\$180.00	\$5,940.00
18	Add Pipe-burst 4" HDPE services	EA	1	\$900.00	\$900.00
21	Post Construction Clean & TV	LF	2,049	\$1.00	\$2,049.00
Total Increase					\$139,708.00

SUBMITTED BY
 CONTRACTOR: James Parrish Date: 1/31/2014
 James Parrish
 Urban Contractors, LLC

RECOMMENDED BY
 STAFF ENGINEER: Charles Thomas Date: 2/3/14
 Charles Thomas
 Norman Utilities Authority

APPROVED AS TO
 FORM AND LEGALITY: _____ Date: _____
 City Attorney

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: Cindy Rosenthal, Chairman Date: _____