

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.   1  

DATE: May 5, 2021

CONTRACT NO.: K-2021-78

SUBMITTED BY: Tim Miles

PROJECT: Street Maintenance Bond Program-ADA Ramp Repair, FYE 2021 Locations

CONTRACTOR: Nash Construction Company  
700 S. Irving Street  
Oklahoma City, Oklahoma 73129

Original Completion Date: July 6, 2021

Previous Completion Date: July 6, 2021

ORIGINAL CONTRACT AMOUNT \$ 69,633.00

(Increase) this change order 0 Calendar Days

New Completion Date: July 6, 2021

PRESENT CONTRACT AMOUNT \$ 69,633.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$24,019.66	-\$13,318.00

NET CHANGE      \$10,701.66

REVISED CONTRACT AMOUNT      \$80,334.66

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM NO.	DESCRIPTION	UNITS	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
1	Remove Concrete Sidewalk	S.Y.	95.24		\$952.40	
2	Remove Integral Curb	L.F.		-42.00		-\$420.00
3	Saw Cut Pavement Full Depth	L.F.		-148.00		-\$1,036.00
4	3000 PSI Concrete 4" Sidewalk	S.Y.	187.24		\$9,174.76	
5	3000 PSI HES Concrete 6" Pavement- Driveways	S.Y.		-10.00		-\$710.00
6	6" Integral Curb	L.F.	895.50		\$13,432.50	
7	3000 PSI Concrete Sidewalk Ramps	S.Y.		-70.52		-\$7,052.00
8	Detectable Warning Surface	S.F.		-68.00		-\$1,700.00
9	Adjust Valve Box	EA.		-1.00		-\$525.00
10	Adjust Manhole Ring to Grade	EA.		-1.00		-\$575.00
12	Repair Existing Sprinkler Line	L.F.		-15.00		-\$300.00
13	Slab Sod	S.Y.		-50.00		-\$600.00
14	Clean Topsoil	C.Y.		-10.00		-\$400.00
15	Type A ODOT Aggregate Base	TON	10.00		\$460.00	
TOTALS					\$24,019.66	-\$13,318.00
DIFFERENCE					\$10,701.66	

CONTRACTOR: \_\_\_\_\_

DATE: \_\_\_\_\_

ENGINEER: \_\_\_\_\_

DATE: \_\_\_\_\_

CITY ATTORNEY: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_

DATE: \_\_\_\_\_

(Mayor)