

NORMAN UTILITIES AUTHORITY  
CLEVELAND COUNTY  
NORMAN, OKLAHOMA


DATE: August 1, 2018  
CHANGE ORDER NO.: 1  
CONTRACT NO.: Contract K-1718-5  
PROJECT: Crossroads Blvd. Area Waterline  
CONTRACTOR: McKee Utility Contractors, Inc.  
2319 W Main Street  
Prague, OK 74864

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>210</u> calendar days	<u>\$1,184,999.00</u>
PREVIOUS CHANGE ORDERS:	<u>0</u> calendar days	<u>\$0.00</u>
THIS CHANGE ORDER:	<u>0</u> calendar days	<u>\$16,567.00</u>
REVISED AMOUNT:	<u>210</u> calendar days	<u>\$1,201,566.00</u>


ORIGINAL START DATE: September 25, 2017  
ORIGINAL COMPLETION DATE: April 23, 2018  
PREVIOUS COMPLETION DATE: April 23, 2018  
NEW COMPLETION DATE: April 23, 2018

**Force Majeure PVC Pipe price increases**

Bid Item No.	Description	Unit	Quantity	Unit Price Increase	Total Price
3	8-inch AWWA C900 PVC Pipe, DR18	LF	9,100	\$1.33	\$12,103.00
4	6-inch AWWA C900 PVC Pipe, DR18	LF	6,200	\$0.72	\$4,464.00
<b>Total Increase</b>					<b>\$16,567.00</b>

SUBMITTED BY  
CONTRACTOR:   
Tyler McKee, VP  
McKee Utility Contractors, Inc.

Date: 8/9/18

RECOMMENDED BY  
STAFF ENGINEER:   
Charlie Thomas, P.E.  
Capital Projects Engineer

Date: 8/9/18

APPROVED AS TO  
FORM AND LEGALITY:   
City Attorney

Date: 9/11/18

ACCEPTED BY  
NORMAN UTILITIES AUTHORITY:   
Steve Lewis, City Manager

Date: 9-11-18