

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: December 20, 2018

CONTRACT NO.: K-1718-127

SUBMITTED BY: Tim Miles

PROJECT: Main Street Streetscape Overlay Project

CONTRACTOR: Rudy Construction Co.
P.O. Box 14575
Oklahoma City, OK 73113-4575

Original Completion Date: N/A

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 286,327.00

(Increase) this change order 0 Calendar days

New Completion Date N/A

PRESENT CONTRACT AMOUNT \$ N/A

| DESCRIPTION | DECREASE | INCREASE |
|--------------------------|----------|-------------|
| See Attached Itemization | | \$11,059.95 |

NET CHANGE \$11,059.95

REVISED CONTRACT AMOUNT \$297,386.95

CONTRACTOR: 

DATE: 12/20/18

ENGINEER: 

DATE: 12/27/18

CITY ATTORNEY: 

DATE: 12/27/18

ACCEPTED BY: _____

DATE: _____

(Mayor)

CHANGE ORDER DETAIL
CHANGE ORDER NO. 1
City of Norman
Cleveland Co., Oklahoma

Project Name: Main Street Streetscape Overlay Project

Design Engineer: R. L. Shears Company
Address/Phone: 1522 S. Carson Ave.
Tulsa, OK 74119
(918) 582-0612

Project Account Number: 050-9300-431.61-01

Contract No. K-1718-127

A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.

B. Change orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.

C. Change orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.

H. All change orders shall contain a unit price and total for each of the following items:

1. All materials with cost per item;
2. Itemization of all labor with number of hours per operation and cost per hour;
3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type;
4. Itemization of insurance cost, bond cost, social security, taxes, workers' compensation, employee fringe benefits and overhead cost; and
5. Profit for the contractor.

I. 1. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.

2. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection H of this section.

J. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

DETAILED COST ITEMIZATION

CHANGE ORDER NO. 1 (Continued)

PROJECT NAME: Main Street Streetscape Overlay Project

| Item No. | Description | Decrease | Increase |
|----------|--|----------|--------------------|
| 72 | Stamped Asphalt 84.02 SY@ \$100/SY | | \$8,402.00 |
| 73 | Superpave Type S5- 19.81 Ton@ \$95/Ton | | \$1,881.95 |
| 74 | Cold Milling- 194 SY @ \$4/SY | | \$776.00 |
| | Totals | | \$11,059.95 |