


CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 3DATE: November 20, 2018CONTRACT NO.: K-1718-1SUBMITTED BY: Jack BurdettPROJECT: FYE 2018 CONCRETE PROJECTSCONTRACTOR: MTZ Construction, INC.Address: 3545 SW 37<sup>th</sup> St.City, State, Zip: NORMAN, OK 73071Original Completion Date: August 31, 2018Previous Completion Date: August 31, 2018 ORIGINAL CONTRACT AMOUNT: \$208,608.00(Increase) this change order 0 Calendar daysNew Completion Date August 31, 2018 PRESENT CONTRACT AMOUNT: \$340,650.00

DESCRIPTION	DECREASE	INCREASE
<u>See Attached "Change Order Detail"</u>	\$7626.89	\$0.00

Note: This change order is based completely on the unit prices from the original contract. There are no new items.

NET CHANGE: \$ 7,626.90REVISED CONTRACT AMOUNT \$333,023.10CONTRACTOR:  DATE: 11/20/2018ARCH./ENGINEER:  DATE: 1/2/19CITY ATTORNEY:  DATE: 1/3/19

ACCEPTED BY: \_\_\_\_\_ DATE: \_\_\_\_\_

(City Manager)

CHANGE ORDER DETAIL  
CHANGE ORDER NO. 1  
City of Norman  
Cleveland Co., Oklahoma

Project Name: FYE 2018 CONCRETE PROJECTS

Design Engineer/Manager: JACK BURDETT

Address/Phone: 201 WEST GRAY  
NORMAN, OK 73070  
405.366.5457

Project Account Number's: TC0249, TC0272

Contract No. K-1718-1

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change Orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.
- C. Change Orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- D. All change orders shall contain a unit price and total for each of the following items:
  - 1. All materials with cost per item; and
  - 2. Itemization of all labor with number of hours per operation and cost per hour; and
  - 3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type; and
  - 4. Itemization of insurance cost, bond cost, social security, taxes, worker's compensation, employee benefits and overhead cost; and
  - 5. Profit for the contractor.
- E. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
- F. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection D of this section.
- G. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

CHANGE ORDER (Continued)

CHANGE ORDER NO. 1PROJECT NAME: FYE 2018 CONCRETE PROJECTS

	Description		
	<b>FYE 2018 SIDEWALK PROGRAM FOR SCHOOLS AND ARTERIALS</b>		
	Acct. No. 050-9317-431.61-01 Proj. No.TC0249		
Item	Description	Decrease	Increase
8A	Removal of 4" Concrete		
	133.6138 SY x \$8/SY=	\$1068.91	
19A	4" Concrete (3000 PSI H.E.S.)		
	133.6122 SY x \$47/SY=	\$6,279.77	
27	1/2" Joint Dowel		
	9 EA x \$3/EA=	\$27.00	
	<b>TOTAL FYE 2018 SIDEWALK PROGRAM FOR SCHOOLS AND ARTERIALS DECREASE</b>	<b>\$7,375.68</b>	
	Description		
	<b>FYE 2018 DOWNTOWN AREA SIDEWALKS AND CURBS</b>		
8	Removal of Concrete Sidewalk		
	4.5676 SY x \$8/SY=	\$36.54	
13	4" Concrete Sidewalk		
	4.5676 SY x \$47/SY=	\$214.68	
	<b>TOTAL DOWNTOWN AREA SIDEWALKS AND CURBS DECREASE</b>	<b>\$251.22</b>	

PROJECT NAME: FYE 2018 CONCRETE PROJECTS

		<b>Decrease</b>	<b>Increase</b>
	<b>GRAND TOTAL</b>	<b>\$7,626.90</b>	