

TO: Mary Rupp, Interim City Manager

FROM: Terry Floyd, Development Coordinator

DATE: May 3, 2019

**SUBJECT:** Change Order #16- Norman Public Library Central

City Council Resolution R-1112-55 grants administrative authority to the City Manager to approve change order requests up to \$40,000 or 10% of contract amount, whichever is less, and subsequently report those approvals to the City Council. Due to the ongoing Norman Public Library Central Project, a change order is being requested by Flintco, LLC in the amount of \$39,248. This change order has been reviewed and is being recommended by the project architect, Meyers, Scherer and Rockcastle, Ltd. (MSR), and has been further reviewed and recommended by the NORMAN FORWARD program management firm, ADG.

Attached is a Change Order Summary and quote for installation of six lights on Legacy Trail that were removed as part of the James Garner Intersection/Library construction project. Due to the site, utility and electrical coordination and other Central Library site features, this Change Order is being recommended and construction completed utilizing the current Central Library construction contract with Flintco.

We have reviewed the change order with both MSR and ADG to confirm that the items listed therein are acceptable. At this time, we recommend approval of the change order from Flintco, LLC in the amount of \$39,248. Funding is available in account number 051-9507-455.62-01 - Project NFB 016.

Date: 5/16/2019

Reviewed by: Kathryn Walker, Assistant City Attorney Walker
Anthony Francisco, Finance Director & Free V

Approved by:

Mary Rupp, Interim City Manager



### Change Order

PROJECT: (Name and address)
Norman Public Library Central
103 West Acres Street
Norman, OK 73069

OWNER: (Name and address)
City of Norman
201 W. Gray Street
Norman, OK 73069

CONTRACT INFORMATION: Contract For: General Construction Date: June 12, 2017

2010. 04.110 12, 2017

ARCHITECT: (Name and address)
MSR Design
710 S. 2nd Street, 8th Floor
Minneapolis, MN 55401

CHANGE ORDER INFORMATION:

Change Order Number: 016 Date: April 16, 2019

CONTRACTOR: (Name and address)
Flintco, LLC

25,858,000.00

26,590,974.00

26,630,222.00

732,974.00

39,248.00

2303 S. Prospect Oklahoma City, 73129

#### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

PCO-103 - Legacy Trails Lightpoles (RFI-430) - \$39,248.00

#### CO #016 Total Cost: \$39,248.00

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be
The Contract Time will be increased by Zero (0) days

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be August 8, 2019

**NOTE**: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm riapie)  (MgC	Flintco CONTRACTOR (Firm name)	OWNER/Firm named Nary Surve
SIGNATURE	SIGNATURE	SIGNATURE
THOMAS HALLER (MOR	Cristine Winchester	Mary Rups, Interim City 184
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
04.la.2019.	4.16.19	5/20/2019
DATE	DATE	DATE

### Change Order No. 16 to K-1617-83

### **MEMORANDUM**

Date:

4/16/2019

Project Name:

Norman Central Branch Library

Project No:

2016005.00

To:

CO #016

From:

Thomas Haller (MSR)

Cc:

N/A

Re: NORMAN CENTRAL LIBRARY CO #016 EXPLANATIONS

Architecture

Urban Design

The description below is intended to explain the reasons for the change in CO #016, and the associated costs for each change. Reference CO #016 for the formalized and signed document outlining these changes. Reference the potential change orders produced by Flintco Construction for the origination of stated costs.

PCO-103 - Legacy Trails Lightpoles (RFI-430) - \$39,248.00

Explanation: This order is to repurpose six light poles by the City to the Legacy Tail adjacent to the library, along with necessary foundation work. MSR takes no exceptions.

CO #016 Total Cost: \$39,248.00

Thomas Haller, Associate

612.375.8708 T tom@msrdesign.com E



ADG. PC 920 W Main Oklahoma City. OK 73106 405.232.5700 • www.adgokc.com

### **MEMO**

DATE:

04/16/2019

TO:

Terry Floyd

FROM:

ADG Team

SUBJECT: NORMAN FORWARD - Central Library - Change Order #016

PROJECT:

NORMAN FORWARD – Central Library

PROJECT NO: 16-003

PHASE NO:

0.00

Construction

ADG has reviewed the summary of the referenced Change Order #016 provided by MSR along with their explanation and estimate of cost for each item. ADG is in agreement with MSR's recommendations.

### **Leslie Tabor**

Senior Project Manager Program Management





## CHANGE ORDER REQUEST: PCO

103

Project Name Flintco Job #	Norman Central Library 17039	City of Norman C	ontract number K-1	1617-83
то:	Terry Floyd Norman Municipal Authority 201 West Gray Norman, Ok 73070	Subject: RFI #430		
In Accordance w	vith our contract agreement, for	your review and acceptance, we submit this cost proposal	NTP DATE:	
SUMMARY		b be repurposed by the City to light Legacy Trail adjacent to the Library.	COR Date:	4/3/2019
LABOR, LABOR	BURDEN, MATERIALS, SUBCO	NTRACTS		
	Direct Labor Labor Burden	(500) *C	\$	3,480
	Direct Materials	(58% *Sum of all Flintco Labor)	\$	2,018
	Direct Subcontracts		\$	1,365 24,311
SUBTOTAL 1			\$	31,174
EXPENSES ON L	ABOR AND MATERIALS			
	Consumables	(5.0% of Labor)		275
	Small Tools	(5.0% of Labor)		275
SUBTOTAL 2			\$	550
EXPENSES ON L	ABOR, LABOR BURDEN, MATE	RIALS		
	Data Processing	(0.25% of labor, burden, and materials)		17
	Safety	(1.0% of labor, burden, and materials)		69
	Warranty	(1.0% of labor, burden, and materials)		69
SUBTOTAL 3			\$	154
SUBCONTRACTO	OR INSURANCE, OVERHEAD AN	ID FEE		
	Bonding	(1.5% of Subcontracts and Self Performed)	\$	478.18
	Builders Risk Insurance Overhead on Subcontracts	(.08% of Subcontracts)		19
	Fee on Subcontracts	(10% of Subcontracts) (10% of Subcontracts)		2,431
	Leed Dumpster	(1% of Subcontracts and Self Performed)		2,431 312
SUBTOTAL 4		,	\$	5,672
SELF PERFORMI	ED WORK INSURANCE, OVERH	EAD AND FEE		
	Bldrs Risk Insurance	(.6 % of Subs and Self Performed work)	\$	225
	Overhead on Flintco Work	(10% of Self Performed work+ Bond / Ins)	\$	736
	Fee on Flintco Work	(10% of Self Performed work+ Bond / Ins)	\$	736
SUBTOTAL 5			\$	1,698
			TOTAL \$	39,248
LINTCO	4	OWNER		
Con when				
Cristine Wincheste	er	Terry Floyd		
/3/2019				
Date		Date		



103

Oklahoma City, OK Job Number 17039 - Norman Central Library

WORKSHEET

			LABOR			MATE	TOTAL	
DESCRIPTION	UNIT PRICE	UNIT	MHRS	RATE	COST	QTY	COST	U.P.
Flintco - Form and pour bases						er (*)	and and	\$4,845
Prime								\$24,311
-							* to 2 - 1 - 1	
					-	w to a way to	-01300022	52425453
			- ]		-		-	
		7.00	-		-		-	
The second secon			-		-		Top Name of	

Flintco Self-Perform Total Subcontractor Total \$4,845

\$24,311

Printed: 4/3/2019

Page: 1 of 1

### CHANGE ORDER SUMMARY--- SELF-PERFORM WORK

Subcontractor: Flintco, LLC

The University	y of Oklahoma
----------------	---------------

Project Name

Norman Central Library

Change Title

6- 24" Lightpole Bases

COR Date:

3/19/2019

	Labor					rial	Equipment		
Item	Description	Un	its	Costs	Type	Cost	Туре	Cost	
1	Layout, Form, Pour	32	MH	\$800.00	Concrete	600.00	Skidsteer	425.00	
2	Rub and Patch / Cleanup	16	МН	\$400.00	201101010	000.00	Auger	90.00	
3	Operator (drill and backfill)	16	MH	\$480.00	Rebar	200.00	Fuel	50.00	
4	Supervision	24	МН	\$1,800.00		-			
	Subtotals			3,480.00	0.00	800.00		565.00	

Change Order No. 16 to Contract K-1617-83

# PRIME ELECTRIC CO. / 400 S. Coltrane, Edmond, OK 73034 • (405) 359-9190

TO:	Flintco Construction	Expires	
Project	Norman Public Library Central		
COR No.	22		
COR Title	Legacy Trails Light Poles	COR Date	3/19/20198
		Davidson Date	

					Rev	evision Date			
COR			Material		Lab	or	E	quipm	ent
Item No	Description	Qty		Hours		Costs	Туре		Cost
1	INTERCEPT EXISTING CONDUIT	1	12.50	2.50	\$	106.88	DJE	\$	8.03
2	DITCH AND BACKFILL	685	2590.67	63.02	\$	2,694.11	DJE	\$	202.0
3	1" PVC	685	485.67	38.36	\$	1,639.89	DJE	\$	122.99
4	2 - #6 THHN	753	1096.69	32.38	\$	1,384.25	DJE	\$	103.82
5	1 - #10 THHN	753	259.03	7.53	\$	321.91	DJE	\$	24.14
6	12"12"X12" QUAZITE BOX	1	120.00	1.50	\$	64.13	DJE	\$	4.83
7	12"X12" QUAZITE LID "ELECTRIC"	1	75.00	0.12	\$	5.13	DJE	\$	0.38
8	GRAVEL SUMP	1	15.00	0.75	\$	32.06	DJE	\$	2.40
9	POLE BASE STUB-UP WORK	6	83.10	3.30	\$	141.08	DJE	\$	10.58
10	BUILD POLES (WIRE TO HEADS ETC.)	6	109.80	18.30	\$	782.33	DJE	\$	58.67
11	POLE TRUCK	3	640.50		\$	-	DJE	\$	-
12	STAND POLES	6		3.00	\$	128.25	DJE	\$	9.62
13	TERMINATE POLES AT BASES	6	27.42	2.42	\$	103.46	DJE	\$	7.76
14	UPDATE AS-BUILTS	1	5.19	1.22	\$	52.16	DJE	\$	3.91
15	PLOT PLANS	1	3.66	0.18	\$	7.82	DJE	\$	0.59
16	EQUIPMENT RENTAL	1	364.78		\$	-	DJE	\$	_
17	EQUIPMENT MOBILIZE/DEMOBILIZE	2	250.00		\$	-	DJE	\$	_
18	STAGING		61.25	8.75	\$	374.06	DJE	\$	28.05
19	SAFETY COORDINATION/DOCUMENTATION			13.67	\$	584.39	DJE	\$	43.83
20					\$	2	DJE	\$	
21	POLES PROVIDED BY OTHERS. POLE BASES				\$	_	DJE	\$	_
22	TO BE BY OTHERS. PRIME ELECTRIC TO				\$	-	DJE	\$	-
23	INTERCEPT EXISTING CONDUIT AT LEGACY				\$		DJE	\$	-
24	TRAILS FOR POWER.				\$	_	DJE	\$	
25					\$	_	DJE	\$	
26					\$	_	DJE	\$	-
27					\$	-	DJE	\$	
•		Totals	\$ 6,200.26	197.00	\$	8,421.88		\$	631.64
				or Burden	\$	3,440.34		1	
	Sales Tax - Yes	8.75%	\$ 542.52						
	Total Raw Costs	(Labor+	Labor Burden+N	Material+E	quip	ment+Tax)	\$	19,	236.63
			Project	Manage	men	t Expense			-
				Ove	erhe	ad @ 10%		1,9	923.66
Profit @ 5%							-		058.01
					Sı	pervision		2,0	093.16
					В	onds - No			
	GRAND TOTAL								

NOTES: Pricing Expires 2weeks From Date Above and Subject to Recalculation

Proposal excludes cutting, patching, or painting of any surface unless specifically included above.

Proposal assumes all work to be performed during normal working hours and does not include any overtime unless show No work to begin until written authorization for this proposal.