

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: May 15, 2019

CONTRACT NO.: K-1718-99

SUBMITTED BY: Tim Miles

PROJECT: CDBG-DR Projects 3 GC0064 & GC0066

CONTRACTOR: Silver Star Construction Co.  
2401 S Broadway Avenue  
Moore, OK 73160

Original Completion Date: N/A

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 1,204,000

(Increase) this change order 0 Calendar days

New Completion Date N/A

PRESENT CONTRACT AMOUNT \$ 1,204,000

DESCRIPTION	INCREASE	DECREASE
See Attached Itemization	\$1,864.58	\$1,184,078.29

NET CHANGE (\$1,182,213.71)

REVISED CONTRACT AMOUNT \$ 21,786.29

CONTRACTOR: 

DATE: May 15, 2019

ENGINEER: 

DATE: May 15, 2019

CITY ATTORNEY: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_

DATE: \_\_\_\_\_

(Mayor)

CHANGE ORDER DETAIL  
CHANGE ORDER NO. 1  
City of Norman  
Cleveland Co., Oklahoma

Project Name: CDBG-DR Projects 3 GC0064 & GC0066      Design Engineer: Atkins North America, Inc.  
Address/Phone: 350 David L Boren Blvd, Ste 1510  
Norman, OK 73072  
405.321.2460

Project Account Number: 021-4000-463.61-01

Contract No. K-1718-99

A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.

B. Change orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.

C. Change orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.

H. All change orders shall contain a unit price and total for each of the following items:

1. All materials with cost per item;
2. Itemization of all labor with number of hours per operation and cost per hour;
3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type;
4. Itemization of insurance cost, bond cost, social security, taxes, workers' compensation, employee fringe benefits and overhead cost; and
5. Profit for the contractor.

I. 1. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.

2. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection H of this section.

J. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

DETAILED COST ITEMIZATION

CHANGE ORDER NO. 1 (Continued)

PROJECT NAME: CDBG-DR Projects 3 GC0064 & GC0066

ITEM NO	ITEM DESCRIPTION	INCREASE	DECREASE
1	CLEARING AND GRUBBING		-\$43,200.00
2	UNCLASSIFIED EXCAVATION		-\$53,592.60
3	UNCLASSIFIED BORROW		-\$70,955.20
4	TYPE A-SALVAGED TOPSOIL		-\$45,000.00
5	(SP) SWPPP DOCUMENTATION AND MANAGEMENT		-\$8,552.29
6	TEMPORARY SILT FENCE		-\$12,330.00
7	TEMPORARY ROCK FILTER DAM TYPE 1		-\$365.70
8	TEMPORARY FIBER LOG		-\$782.60
9	SOLID SLAB SODDING		-\$29,209.60
10	AGGREGATE BASE TYPE A		-\$1,755.00
11	FLY ASH		-\$45,186.00
12	CEMENTITIOUS STABILIZED SUBGRADE		-\$90,582.80
13	TRAFFIC BOUND SURFACE COURSE TYPE E		-\$49,792.00
14	TACK COAT		-\$3,300.00
15	PRIME COAT		-\$15,582.50
16	SUPERPAVE, TYPE S3 (PG 64-22 OK)		-\$156,061.50
17	SUPERPAVE, TYPE S4 (PG 64-22 OK)		-\$104,308.20
18	COLD MILLING PAVEMENT		-\$29,442.60
19	TYPE 1-A PLAIN RIPRAP		-\$6,966.00
20	TYPE 1-A FILTER BLANKET		-\$2,295.00
21	28 1/2" X 18" R.C.PIPE ARCH CLASS A-III	\$1,864.58	
22	STRUCTURAL EXCAVATION UNCLASSIFIED		-\$1,966.20
23	CLASS AA CONCRETE		-\$104,835.00
24	REINFORCING STEEL		-\$16,671.90
25	6" CONCRETE DRIVEWAY		-\$13,714.40
26	36" X 22" R.C.PIPE ARCH CLASS A-III		-\$15,972.00
27	18" CORR. GALV. STEEL PIPE		-\$37,587.20
28	24" CORR. GALV. STEEL PIPE		-\$5,216.40
29	36" X 22" PREFAB. CULVERT END SECTION, ARCH		-\$11,340.00
30	28 1/2" X 18" PREFAB. CULVERT END SECTION, ARCH		-\$4,880.00
31	TYPE A6 CULVERT END TREATMENT		-\$37,400.00
32	TYPE B6 CULVERT END TREATMENT		-\$6,900.00
33	REMOVAL OF STRUCTURES AND OBSTRUCTIONS		-\$37,000.00
34	REMOVAL OF ASPHALT PAVEMENT		-\$4,650.00
35	REMOVE AND RESET MAILBOX		-\$13,255.00
36	MOBILIZATION		-\$53,866.00
37	CONSTRUCTION STAKING LEVEL II		-\$33,800.00
38	STRUCTURAL CONCRETE		-\$536.00
39	REINFORCING STEEL		-\$679.20
40	(PL) REMOVAL OF EXISTING SIGNS		-\$160.00

41	(PL) REMOVE AND RESET GROUND MOUNTED SIGN		-\$1,200.00
42	SHEET ALUMINUM SIGNS		-\$2,835.00
43	2 1/2"@5.79 GALV. STEEL POST		-\$2,824.10
44	CONTRUCTION TRAFFIC CONTROL		-\$7,530.30