

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: February 9, 2021

CONTRACT NO.: K-2021-9

SUBMITTED BY: Tim Miles

PROJECT: Interstate Drive Reconstruction Project

CONTRACTOR: RDNJ.LLC dba A-Tech Paving
P.O. Box 2865
Edmond, Oklahoma 73083

Original Completion Date: February 14, 2021

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 915,412.41

(Increase) this change order 10 Calendar Days

New Completion Date: February 28, 2021

PRESENT CONTRACT AMOUNT \$ 915,412.41

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	0	\$78,850.38

NET CHANGE \$78,850.38

REVISED CONTRACT AMOUNT \$994,262.79

Detailed Quantity Change:

ITEM NO.	DESCRIPTION	UNITS	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
5	REMOVAL OF CURB	LF	74	0	\$629.00	\$0.00
8	UNCLASSIFIED BORROW	CY	3	0	\$104.55	\$0.00
13	SOLID SLAB SODDING	SY	33	0	\$98.34	\$0.00
17	TACK COAT	GAL	805	0	\$3,582.25	\$0.00
20	SUPERPAVE. TYPE S4 (PG 64-22 OK)	TON	455	0	\$32,123.00	\$0.00
23	2'-8" COMB. CURB & GUTTER (6" BARRIER)	LF	74	0	\$2,110.48	\$0.00
36	TRAFFIC STRIPE (PLASTIC) (4" WIDE)	LF	3648	0	\$4,195.20	\$0.00
41A	TRAFFIC CONTROL	LSUM	1	0	\$4,000.00	\$0.00
44	REMOVAL OF ASPHALT PAVEMENT (MILL 2")	DAY	1	0	\$14,283.78	\$0.00
45	PROFILE MILL BUMPS UP TO 1/4" DEPTH	DAY	1	0	\$13,283.78	\$0.00
46	MIRAFI MTK PAVING FABRIK	LF	200	0	\$4,440.00	\$0.00

TOTALS \$78,850.38 \$0.00

CONTRACTOR: 

DATE: 2-9-2021

ENGINEER: 

DATE: 2-10-2021

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)