

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 001

DATE: March 9, 2021

CONTRACT NO.: K-2021-35

SUBMITTED BY: Paul D'Andrea

PROJECT: North Base Complex, Phase 1

CONTRACTOR: Flintco, LLC  
2302 S. Prospect  
Oklahoma City, Oklahoma 73129

Original Completion Date: July 30, 2021

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 8,648,000.00

(Increase) this change order 20 Calendar days

New Completion Date: August 19, 2021

PRESENT CONTRACT AMOUNT \$ N/A

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0.00	\$64,737.65

NET CHANGE \$64,737.65

REVISED CONTRACT AMOUNT \$8,681,516.28

See Detailed Quantity Change Summary on Page 2 of 2.

