

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: February 16, 2021

CONTRACT NO.: K-2021-2

SUBMITTED BY: Tim Miles

PROJECT: Street Maintenance Bond Program- Urban Asphalt Pavement, FYE 2021 Locations

CONTRACTOR: First Water Contracting, LLC
P.O. Box 94250
Oklahoma City, Oklahoma 73143

Original Completion Date: April 7, 2021

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 1,258,743.00

(Increase) this change order N/A Calendar days

New Completion Date: N/A

PRESENT CONTRACT AMOUNT \$ N/A

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	-\$227,915.41	\$211,797.12

NET CHANGE -\$16,118.29

REVISED CONTRACT AMOUNT \$1,242,624.71


See Detailed Quantity Change Summary on Page 2 of 2.

ITEM NO.	DESCRIPTION	UNITS	ADJ. QUANTITY	UNIT COST	INCREASE	DECREASE
1	Mobilization	L. Sum	0.30	\$60,000.00	\$18,000.00	
2	Traffic Control (11,12,13)	L. Sum	0.30	\$40,000.00	\$12,000.00	
3	Undercut (2)	C.Y.	-81.33	\$135.00		-\$10,979.55
4	Saw Cut Pavement Full Depth	L.F.	-239.00	\$5.00		-\$1,195.00
5	Remove Curb & Gutter (6)	L.F.	-293.00	\$8.00		-\$2,344.00
6	Type A ODOT Aggregate Base	TON	-100.00	\$67.00		-\$6,700.00
7	Repair Inlet Box and Adjust to Grade (3)	EA	-2.00	\$1,200.00		-\$2,400.00
8	Tack Coat (9)	GAL.	-2,225.00	\$2.50		-\$5,562.50
9	Superpave, Type S3 (PG 64-22 OK) DEEP PATCH	TON	-1,268.45	\$83.00		-\$105,281.35
10	Superpave, Type S4 (PG 64-22 OK)	TON	549.26	\$91.00	\$49,982.66	
11	1.5 to 1.75 in. Edge Mill (6)	S.Y.	-2,804.17	\$2.40		-\$6,730.01
12	1.5 to 2.0 in. Full Mill (6)	S.Y.	21,290.22	\$1.90	\$40,451.42	
13	Rollover Curb & Gutter (1,5,10)	L.F.	-30.00	\$25.00		-\$750.00
14	6" Curb & Gutter (1,5,10)	L.F.	-380.00	\$25.00		-\$9,500.00
15	8" Curb & Gutter (1,5,10)	L.F.	32.00	\$40.00	\$1,280.00	
16	Remove Sidewalk (6)	S.Y.	-25.00	\$30.00		-\$750.00
17	3000 PSI Concrete 4" Sidewalk (8,10)	S.Y.	-25.00	\$65.00		-\$1,625.00
18	3000 PSI Concrete Sidewalk Ramps (8,10)	S.Y.	-25.00	\$65.00		-\$1,625.00
19	Detectable Warning Surface	S.F.	-6.00	\$18.00		-\$108.00
20	Clean Topsoil	C.Y.	-60.00	\$24.00		-\$1,440.00
21	Repair Existing Sprinkler Head	EA	-3.00	\$125.00		-\$375.00
22	Repair Existing Sprinkler Line	L.F.	-100.00	\$6.00		-\$600.00
23	Adjust Valve Box	EA	-10.00	\$250.00		-\$2,500.00
24	Adjust Manhole Ring to Grade	EA	-2.00	\$1,500.00		-\$3,000.00
25	Slab Sod (4)	S.Y.	-200.00	\$3.00		-\$600.00
26	Stabilize Subgrade (7)	S.Y.	-3,000.00	\$7.00		-\$21,000.00
27	Remove Asphalt Pavement Full Depth (6)	S.Y.	3,913.05	\$12.00	\$46,956.60	
28	3000 PSI High Early Strength Concrete 6" Pavement (Driveways)	S.Y.	-325.00	\$118.00		-\$38,350.00
29	Pavement Repair Membrane	S.Y.	1,026.82	\$42.00	\$43,126.44	
30	Asphalt Coring	L.S.	-1.00	\$4,500.00		-\$4,500.00

Totals \$211,797.12 -\$227,915.41
Difference \$-16,118.29

CONTRACTOR: 

DATE: 2/24/21

ENGINEER: 

DATE: 2/26/21

CITY ATTORNEY: 

DATE: 2/26/21

ACCEPTED BY: _____

DATE: _____

(Mayor)