



## Legislation Details

---

**File #:** K-1314-136    **Version:** 1    **Name:** Final CO and acceptance of WRF Phase 2  
CO#6    **Status:** Passed  
**Type:** Contract    **In control:** City Council  
**File created:** 8/21/2018    **Final action:** 9/11/2018  
**On agenda:** 9/11/2018  
**Title:** CHANGE ORDER NO. SIX (FINAL) TO CONTRACT K-1314-136: BY AND BETWEEN THE  
NORMAN UTILITIES AUTHORITY AND ARCHER WESTERN CONSTRUCTION, L.L.C.  
DECREASING THE CONTRACT AMOUNT BY \$72,545.83 FOR A REVISED CONTRACT AMOUNT  
OF \$52,154,160.17 AND ADDING 61 CALENDAR DAYS TO THE CONTRACT FOR THE WATER  
RECLAMATION FACILITY PHASE 2 IMPROVEMENTS AND FINAL ACCEPTANCE OF THE  
PROJECT.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order, 2. CO#6 backup, 3. Release of Claimants, 4. Consent of Surety to Final Payment

Date	Ver.	Action By	Action	Result
9/11/2018	1	City Council		