



## Legislation Details

---

**File #:** K-1314-136    **Version:** 1    **Name:** Change Order #4, Phase 2 Maintenance Additions CO#4  
**Type:** Contract    **Status:** Passed  
**File created:** 1/31/2017    **In control:** City Council  
**On agenda:** 2/14/2017    **Final action:** 2/14/2017

**Title:** CHANGE ORDER NO. FOUR TO CONTRACT K-1314-136: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND ARCHER WESTERN CONSTRUCTION, L.L.C. INCREASING THE CONTRACT AMOUNT BY \$2,828,517 FOR A REVISED CONTRACT AMOUNT OF \$51,902,422.70 TO PERFORM THE PHASE 2 MAINTENANCE ADDITIONS AND EXTENDING THE CONTRACT BY 227 CALENDAR DAYS FOR THE WATER RECLAMATION FACILITY PHASE 2 IMPROVEMENTS.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Text File K-1314-136, 2. Change Order No. 4 signed by AW, 3. WRF Phase 2 Maintenance Improvements, 4. Pert Excerpts FC Minutes

Date	Ver.	Action By	Action	Result
2/14/2017	1	City Council		