



Legislation Details

File #: K-1314-136 **Version:** 1 **Name:** Change Order #4, Phase 2 Maintenance Additions CO#4
Type: Contract **Status:** Passed
File created: 1/31/2017 **In control:** City Council
On agenda: 2/14/2017 **Final action:** 2/14/2017

Title: CHANGE ORDER NO. FOUR TO CONTRACT K-1314-136: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND ARCHER WESTERN CONSTRUCTION, L.L.C. INCREASING THE CONTRACT AMOUNT BY \$2,828,517 FOR A REVISED CONTRACT AMOUNT OF \$51,902,422.70 TO PERFORM THE PHASE 2 MAINTENANCE ADDITIONS AND EXTENDING THE CONTRACT BY 227 CALENDAR DAYS FOR THE WATER RECLAMATION FACILITY PHASE 2 IMPROVEMENTS.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File K-1314-136, 2. Change Order No. 4 signed by AW, 3. WRF Phase 2 Maintenance Improvements, 4. Pert Excerpts FC Minutes

Date	Ver.	Action By	Action	Result
2/14/2017	1	City Council		