



Legislation Details

File #: K-1314-136 **Version:** 1 **Name:** CO#3 to Phase 2 WRF Improvements
CO#3

Type: Contract **Status:** Passed

File created: 12/1/2016 **In control:** City Council

On agenda: 12/13/2016 **Final action:** 12/13/2016

Title: CHANGE ORDER NO. THREE TO CONTRACT K-1314-136: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND ARCHER WESTERN CONSTRUCTION, L.L.C. INCREASING THE CONTRACT AMOUNT BY \$152,808.92 FOR A REVISED CONTRACT AMOUNT OF \$49,073,905.70 AND EXTENDING THE CONTRACT 53 CALENDAR DAYS FOR THE WATER RECLAMATION FACILITY PHASE 2 IMPROVEMENTS.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File Archer, 2. Change Order No. 3 signed by AW, 3. PO Archer

Date	Ver.	Action By	Action	Result
12/13/2016	1	City Council		