



## Legislation Details

---

**File #:** K-1516-43      **Version:** 2      **Name:** Final Change Order No. 2 Berry Rd Water Line  
CO#2      Phase 2

**Type:** Contract      **Status:** Passed

**File created:** 9/14/2016      **In control:** City Council

**On agenda:** 9/27/2016      **Final action:** 9/27/2016

**Title:** CHANGE ORDER NO. TWO TO CONTRACT K-1516-43: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA; THE NORMAN UTILITIES AUTHORITY; AND MCKEE UTILITY CONTRACTORS, INC., INCREASING THE CONTRACT AMOUNT BY \$233,198.71 FOR A REVISED CONTRACT AMOUNT OF \$1,849,427.21 FOR THE BERRY ROAD WATER LINE REPLACEMENT PROJECT, PHASE 2, FINAL ACCEPTANCE OF THE PROJECT, AND BUDGET TRANSFER BETWEEN PROJECT ACCOUNTS.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Text File McKee, 2. Berry WL Phases 1, 2, 3, 3. Change Order, 4. PW PR McKee, 5. PR McKee Utilities

Date	Ver.	Action By	Action	Result
9/27/2016	2	City Council		