



Legislation Details

File #: K-1516-80, **Version:** 1 **Name:** Change Order #3 to contract for Berry Rd Water Line
Type: Contract **Status:** Passed
File created: 2/21/2017 **In control:** City Council
On agenda: 2/28/2017 **Final action:** 2/28/2017
Title: CHANGE ORDER NO. THREE TO CONTRACT K-1516-80: WITH CENTRAL CONTRACTING SERVICES, INC. INCREASING THE CONTRACT AMOUNT BY \$524,300 FOR A REVISED CONTRACT AMOUNT OF \$2,517,690 ADDING THE MAIN STREET WATER LINE BETWEEN PARK DRIVE AND JAMES GARNER AVENUE AND ADDING 81 CALENDAR DAYS TO THE CONTRACT FOR THE BERRY ROAD WATERLINE REPLACEMENT PROJECT, PHASE 3 AND BUDGET APPROPRIATION FROM THE WATER FUND.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File CO K-1516-80, 2. Location Map, 3. CO 3 K-1516-80, 4. Requisition

Date	Ver.	Action By	Action	Result
2/28/2017	1	City Council		