



## Legislation Details

---

**File #:** K-1516-80, **Version:** 1 **Name:** Change Order #3 to contract for Berry Rd Water Line  
**Type:** Contract **Status:** Passed  
**File created:** 2/21/2017 **In control:** City Council  
**On agenda:** 2/28/2017 **Final action:** 2/28/2017  
**Title:** CHANGE ORDER NO. THREE TO CONTRACT K-1516-80: WITH CENTRAL CONTRACTING SERVICES, INC. INCREASING THE CONTRACT AMOUNT BY \$524,300 FOR A REVISED CONTRACT AMOUNT OF \$2,517,690 ADDING THE MAIN STREET WATER LINE BETWEEN PARK DRIVE AND JAMES GARNER AVENUE AND ADDING 81 CALENDAR DAYS TO THE CONTRACT FOR THE BERRY ROAD WATERLINE REPLACEMENT PROJECT, PHASE 3 AND BUDGET APPROPRIATION FROM THE WATER FUND.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Text File CO K-1516-80, 2. Location Map, 3. CO 3 K-1516-80, 4. Requisition

Date	Ver.	Action By	Action	Result
2/28/2017	1	City Council		