



Legislation Details

File #: K-1516-80 **Version:** 1 **Name:** Change Order No. 4 to add Fire Lines to Main Street Streetscape Project
CO#4

Type: Contract **Status:** Passed

File created: 3/22/2017 **In control:** City Council

On agenda: 3/28/2017 **Final action:** 3/28/2017

Title: CHANGE ORDER NO. FOUR TO CONTRACT K-1516-80: WITH CENTRAL CONTRACTING SERVICES, INC. INCREASING THE CONTRACT AMOUNT BY \$66,495 FOR A REVISED CONTRACT AMOUNT OF \$2,584,185 IN ORDER TO INSTALL NINE (9) ADDITIONAL WATER LINES FOR FUTURE FIRE PROTECTION ON MAIN STREET AND ADDING SIX (6) CALENDAR DAYS TO THE BERRY ROAD WATERLINE REPLACEMENT PROJECT, PHASE 3, AND BUDGET APPROPRIATION FROM THE WATER FUND BALANCE.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File CO, 2. Location Map, 3. Change Order #4 Berry WL

Date	Ver.	Action By	Action	Result
3/28/2017	1	City Council		