



## Legislation Details

---

<b>File #:</b>	K-1314-136 CO#6	<b>Version:</b>	1	<b>Name:</b>	Final CO and acceptance of WRF Phase 2 Improvements
<b>Type:</b>	Contract	<b>Status:</b>			Passed
<b>File created:</b>	8/21/2018	<b>In control:</b>			City Council
<b>On agenda:</b>	9/11/2018	<b>Final action:</b>			9/11/2018
<b>Title:</b>	CHANGE ORDER NO. SIX (FINAL) TO CONTRACT K-1314-136: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND ARCHER WESTERN CONSTRUCTION, L.L.C. DECREASING THE CONTRACT AMOUNT BY \$72,545.83 FOR A REVISED CONTRACT AMOUNT OF \$52,154,160.17 AND ADDING 61 CALENDAR DAYS TO THE CONTRACT FOR THE WATER RECLAMATION FACILITY PHASE 2 IMPROVEMENTS AND FINAL ACCEPTANCE OF THE PROJECT.				

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order, 2. CO#6 backup, 3. Release of Claimants, 4. Consent of Surety to Final Payment

Date	Ver.	Action By	Action	Result
9/11/2018	1	City Council		