



Legislation Details

File #: K-1819-97 **Version:** 1 **Name:** Change Order for 24th Ave. E, Phase 2
CO #1

Type: Contract **Status:** Passed

File created: 1/26/2021 **In control:** City Council

On agenda: 2/9/2021 **Final action:** 2/9/2021

Title: CHANGE ORDER NO. ONE TO CONTRACT K-1819-97: BY AND BETWEEN THE CITY OF NORMAN AND H&H PLUMBING & UTILITIES, INC., INCREASING THE CONTRACT AMOUNT BY \$11,259.40 FOR A REVISED CONTRACT AMOUNT OF \$2,341,759.40 FOR THE 24TH AVENUE EAST WATER LINE RELOCATION PROJECT, PHASE 2, AND FINAL ACCEPTANCE OF THE PROJECT.

Sponsors:

Indexes:

Code sections:

Attachments: 1. City Council Staff Report, 2. Change Order No. 1, 3. Location Map

Date	Ver.	Action By	Action	Result
2/9/2021	1	City Council		